
City Light

Start Date:
End Date:

This project installs automated meter reading (AMR) in the South Lake Union and Denny Triangle areas. A pilot project 
in 2006 purchased, installed, integrated, and tested a 2-way radio frequency (RF) network collection system in these two 
areas. This project installs AMR-equipped metering in all new buildings developed in these areas from 2007 onward and 
retrofits existing buildings beginning in 2008 until done. An AMR-equipped meter has an internal 2-way radio that 
sends/receives high-frequency signals via other meters' radios within the area's network until they reach a point in City 
Light's fiber network where they connect to a data collection server at the Seattle Municipal Tower.  The current RF 
Network infrastructure is limited to the South Lake Union/Denny Triangle areas, although the host servers have capacity 
to read up to 250,000 meters. The AMR Pilot will install up to 1,000 electric meters and 30 water meters, integrate with 
the billing system(s), and evaluate the system. If the City finds the system acceptable and elects to proceed, then the 
existing meters (about 6,000 currently) will be exchanged for AMR meters (starting in 2008) and all new meters in that 
area will be AMR. The construction of new buildings will drive the pace of deployment and the ultimate number of AMR
meters. The AMR Business Plan, developed during 2006, guides future deployments of the AMR technology in this area 
and elsewhere.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Automated Meter Reading

Project ID: 8368

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

8th and Roy
Not in a Neighborhood Plan
Lake Union South Lake Union

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 893 1,344 1,390 1,471 1,219 1,0370 0 7,354

Project Total: 893 1,344 1,390 1,471 1,219 1,0370 0 7,354

108 116 125 172 142 0 663O & M Costs (Savings)

Seattle City Light Fund 893 1,344 1,390 1,471 1,219 1,037 7,35400

893 1,344 1,390 1,471 1,219 1,03700Appropriations Total* 7,354

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project replaces obsolete BillView and Oracle software so that employees of SCL, SPU and the Call Center can 
continue to resolve/answer billing issues during the initial call with the customer. BillView is a component application of 
the City's Customer Information System (CIS), which provides billing services, call center support, and customer-related 
information for large customers to utility customer service staff.

2nd Quarter 2007
4th Quarter 2007

BCL/Program Name: Customer Services & Energy Delivery - CIP

BillView System Replacement

Project ID: 9938

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 680 0 0 0 0 00 0 680

Project Total: 680 0 0 0 0 00 0 680

96 55 56 58 59 61 385O & M Costs (Savings)

Seattle City Light Fund 680 0 0 0 0 0 68000

680 0 0 0 0 000Appropriations Total* 680

Start Date:
End Date:

This project installs a new sewer system at and for City Light's Bothell Substation, connects it to the Silverlake Water 
District sewer system, and decommissions and abandons the station's septic system.  It disconnects septic system 
connections and removes and replaces existing underground electrical safety conductors.

1st Quarter 2009
1st Quarter 2011

BCL/Program Name: Customer Services & Energy Delivery - CIP

Bothell Substation - New Sewer System

Project ID: 7781

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

3912 156th SE
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 340 377 45 00 0 762

Project Total: 0 0 340 377 45 00 0 762

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 340 377 45 0 76200

0 0 340 377 45 000Appropriations Total* 762

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project drains, dismantles and disposes of City Light's water tower and its foundations at Bothell Substation, 
removes and replaces insulating ground mat in the affected area, and disconnects the tower from the station's current 
water/deluge system.

1st Quarter 2007
4th Quarter 2007

BCL/Program Name: Customer Services & Energy Delivery - CIP

Bothell Substation - Water Tower Removal

Project ID: 7782

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

3912 156th SE
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 737 0 0 0 0 00 0 737

Project Total: 737 0 0 0 0 00 0 737

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 737 0 0 0 0 0 73700

737 0 0 0 0 000Appropriations Total* 737

Start Date:
End Date:

This project designs, fabricates and installs an emergency closure for the 36" penstock fill line at Boundary Dam.  This 
fill line has been identified as a contributing factor in a potential dam failure scenario during the latest Boundary Part 12 
inspection, and a decision regarding future modifications to this system will be governed by ongoing discussions with the 
Federal Energy Regulatory Commission (FERC).

1st Quarter 2007
4th Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary - 36" Fill Line Emergency Closure Installation

Project ID: 6453

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 41 88 0 0 0 00 0 129

Project Total: 41 88 0 0 0 00 0 129

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 41 88 0 0 0 0 12900

41 88 0 0 0 000Appropriations Total* 129

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project applies the final layer of paving to the Boundary Access Road from "the Y" (the junction of the Boundary 
Access Road and the spur road into the Service Area) to the parking lot at the powerhouse entrance and paves roads in 
the forebay recreation area.

1st Quarter 2009
3rd Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary - Access Road & Forebay Recreation Area Paving

Project ID: 6454

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 60 195 0 00 0 255

Project Total: 0 0 60 195 0 00 0 255

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 60 195 0 0 25500

0 0 60 195 0 000Appropriations Total* 255

Start Date:
End Date:

This project upgrades the electrical system at City Light's Boundary facility to provide system redundancy, reduce 
electrical hazards, comply with the National Electric Code, and better integrate the system with the recent Station Service 
replacement project (which was a component of Project 6186, Boundary Rehabilitation). The project includes installing 
new receptacles, modifying panelboard, replacing worn conductors, and installing new switchgear.

1st Quarter 2007
4th Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary - Electrical System Upgrades

Project ID: 6432

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 267 50 0 357 0 00 0 674

Project Total: 267 50 0 357 0 00 0 674

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 267 50 0 357 0 0 67400

267 50 0 357 0 000Appropriations Total* 674

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project improves the reliability of the existing radio system by installing a new simulcast system to prevent the 
overlap of the existing signals, and installing Radiax cable in the area to provide radio coverage where it currently is 
unavailable.

1st Quarter 2005
4th Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary - Improve Radio Systems

Project ID: 6412

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 2,346 734 0 04 254 3,338

Project Total: 0 0 2,346 734 0 04 254 3,338

0 0 0 0 0 0 0O & M Costs (Savings)
0 0 263 2,817 0 0254 3,334Spending Plan

Seattle City Light Fund 0 0 2,346 734 0 0 3,3382544

0 0 2,346 734 0 02544Appropriations Total* 3,338

Start Date:
End Date:

The allocations in this project provide for unforeseen, unscheduled capital work and/or for smaller capital projects with 
cost estimates less than $25,000 affecting Boundary facilities.

1st Quarter 2004
4th Quarter 2015

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary - Minor Improvements Program

Project ID: 6401

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,431 1,311 749 693 831 727758 601 7,101

Project Total: 1,431 1,311 749 693 831 727758 601 7,101

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,431 1,311 749 693 831 727 7,101601758

1,431 1,311 749 693 831 727601758Appropriations Total* 7,101

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project installs drip shields and/or awnings to control water drips and provide dry storage at the Boundary Facility.

1st Quarter 2009
3rd Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary - Mucking Tunnel Drip Shields

Project ID: 6407

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 266 0 0 00 0 266

Project Total: 0 0 266 0 0 00 0 266

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 266 0 0 0 26600

0 0 266 0 0 000Appropriations Total* 266

Start Date:
End Date:

The Boundary - Vista House Recreation Area Improvements project determines whether recreational improvements will 
be required as a condition of relicensing City Light's Boundary hydroelectric project and implements them if they are 
required.

1st Quarter 2011
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary - Vista House Recreation Area Improvements

Project ID: 6384

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 81 1450 0 226

Project Total: 0 0 0 0 81 1450 0 226

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 81 145 22600

0 0 0 0 81 14500Appropriations Total* 226

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project issues a public works construction contract for design and implementation of improvements to the Boundary 
Dam East Access Road. It includes culvert installation(s), run-off control, resurfacing, hillside stabilization, and 
reconstruction where temporary repairs have failed.

1st Quarter 2005
1st Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - East Access Road Culvert-Drainage Provisions

Project ID: 6409

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 3 0 0 0 0 06 297 306

Project Total: 3 0 0 0 0 06 297 306

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 3 0 0 0 0 0 3062976

3 0 0 0 0 02976Appropriations Total* 306

Start Date:
End Date:

The Boundary Dam - Elevator Improvements project contracts a turnkey elevator rebuild, including the addition of one 
new landing. The intent of the rebuild is to improve the elevator's safety and reliability, prolong the ability to transport 
maintenance materials, and expand access to various levels at the dam.

1st Quarter 2003
3rd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Elevator Improvements

Project ID: 6355

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 110 0 0 0 0 074 388 572

Project Total: 110 0 0 0 0 074 388 572

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 110 0 0 0 0 0 57238874

110 0 0 0 0 038874Appropriations Total* 572

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Boundary Dam - Emergency Lighting Improvements project replaces emergency lighting, corrects failed cable and 
wiring, and installs emergency lighting where it is inadequate or nonexistent throughout the Boundary facility.

1st Quarter 2005
3rd Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Emergency Lighting Improvements

Project ID: 6342

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 151 0 263 0 0 01 90 505

Project Total: 151 0 263 0 0 01 90 505

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 151 0 263 0 0 0 505901

151 0 263 0 0 0901Appropriations Total* 505

Start Date:
End Date:

The Boundary Dam - Forebay Recreation Area Improvements project determines whether recreational improvements 
will be required as a condition of relicensing City Light's Boundary hydroelectric project and implements them if they are
required.

1st Quarter 2011
3rd Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Forebay Recreation Area Improvements

Project ID: 6345

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 54 7460 0 800

Project Total: 0 0 0 0 54 7460 0 800

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 54 746 80000

0 0 0 0 54 74600Appropriations Total* 800

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project installs dehumidifying equipment, maintenance hoists, and safety platforms in the Boundary Head Gate 
Hoist Rooms to reduce frequency and duration of maintenance activities.

1st Quarter 2006
4th Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Headgate Hoist Room Upgrades

Project ID: 6408

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 107 290 0 0 0 00 212 609

Project Total: 107 290 0 0 0 00 212 609

1 1 1 1 1 1 6O & M Costs (Savings)

Seattle City Light Fund 107 290 0 0 0 0 6092120

107 290 0 0 0 02120Appropriations Total* 609

Start Date:
End Date:

This project redesigns and installs lighting fixtures at the Boundary Dam facility to better meet safety and public viewing 
needs.

1st Quarter 2005
4th Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Improve Lighting

Project ID: 6420

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 137 0 0 0 0 02 134 273

Project Total: 137 0 0 0 0 02 134 273

(2) (2) (2) (2) (2) (2) -12O & M Costs (Savings)

Seattle City Light Fund 137 0 0 0 0 0 2731342

137 0 0 0 0 01342Appropriations Total* 273

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project designs and installs a plug at the reservoir end of a 36-inch pipe to isolate the downstream 36-inch fill line 
piping, and a valve to permit inspection and testing of the 36" valve and replacement of other valves connected to the fill 
line.

1st Quarter 2005
1st Quarter 2006

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Install 36" Fill Line Bulkhead

Project ID: 6410

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 085 195 280

Project Total: 0 0 0 0 0 085 195 280

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 28019585

0 0 0 0 0 019585Appropriations Total* 280

Start Date:
End Date:

This project funds the purchase and installation of upgrades or replacements to control boards for Boundary Units 51-56 
to provide full interface with a new network-based control system.

3rd Quarter 2006
2nd Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Instrument Upgrade & Integration for Controls

Project ID: 6343

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 247 1,333 525 72 0 00 162 2,339

Project Total: 247 1,333 525 72 0 00 162 2,339

0 0 0 0 0 0 0O & M Costs (Savings)
247 2,383 1,470 177 0 0(1,938) 2,339Spending Plan

Seattle City Light Fund 247 1,333 525 72 0 0 2,3391620

247 1,333 525 72 0 01620Appropriations Total* 2,339

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project upgrades fall protection items including ladders, stairs, and handrails at Boundary Dam to comply with 
requirements of the Washington Administrative Code.  Depending on the condition of the ladder or stairs in question, 
swing gates, handrails, landings and modified stair treads will be installed.

2nd Quarter 2007
4th Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Ladder & Stairway Upgrades

Project ID: 6430

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 125 170 0 0 0 00 0 295

Project Total: 125 170 0 0 0 00 0 295

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 125 170 0 0 0 0 29500

125 170 0 0 0 000Appropriations Total* 295

Start Date:
End Date:

The Boundary Dam - Outrigger,Transmission Line Replacements project provides methods which allow re-conductoring 
between the transformer and the outriggers at the top of the cliff without exposing personnel to potential rockfalls.  The 
project also designs and fabricates two replacement outriggers and funds replacement of Unit 55 conductors damaged by 
several rockfall incidents.

1st Quarter 2003
4th Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Outrigger, Transmission Line Replacements

Project ID: 6357

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 431 0 0 0 0 049 388 868

Project Total: 431 0 0 0 0 049 388 868

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 431 0 0 0 0 0 86838849

431 0 0 0 0 038849Appropriations Total* 868

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Boundary Dam - Service Area Improvements project includes cable, panel and switchgear replacements for several 
buildings in the service area, an upgrade of the fire protection system in the oil storage building and covered, outdoor 
storage for steel.

1st Quarter 2004
3rd Quarter 2011

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Service Area Improvements

Project ID: 6347

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 51 0 302 0 54 0464 816 1,687

Project Total: 51 0 302 0 54 0464 816 1,687

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 51 0 302 0 54 0 1,687816464

51 0 302 0 54 0816464Appropriations Total* 1,687

Start Date:
End Date:

This project installs various measures to prevent water pollution and personal injury at Boundary Dam. These measures 
include replacing the sluice gate cavity fill valves, providing weather protection for the valves, installing safety railing 
and fall protection measures for the sluice gate slots, and installing catch-basins at key points in the sluice gate seal 
antifreeze system to prevent spillage.

1st Quarter 2005
3rd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Sluice Gate Protection, Spill Prevention

Project ID: 6431

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 32 0 0 0 0 0209 147 388

Project Total: 32 0 0 0 0 0209 147 388

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 32 0 0 0 0 0 388147209

32 0 0 0 0 0147209Appropriations Total* 388

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project replaces the spillgate hoist houses to provide better weather protection and adequate lighting, and to prevent 
animal intrusion.  This project also designs and installs methods to contain oil spills from the hoisting equipment.

1st Quarter 2004
4th Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Spillgate Hoist House Rehab & Oil Control

Project ID: 6349

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 74 732 0 0 0 09 71 886

Project Total: 74 732 0 0 0 09 71 886

(3) (2) (2) (2) (2) 0 -11O & M Costs (Savings)

Seattle City Light Fund 74 732 0 0 0 0 886719

74 732 0 0 0 0719Appropriations Total* 886

Start Date:
End Date:

The Boundary Dam - Tailrace Recreation Area Improvements project determines whether recreational improvements 
will be required as a condition of relicensing City Light's Boundary hydroelectric project and implements them if they are
required.

1st Quarter 2011
3rd Quarter 2013

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Tailrace Recreation Area Improvements

Project ID: 6346

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 241 8020 0 1,043

Project Total: 0 0 0 0 241 8020 0 1,043

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 241 802 1,04300

0 0 0 0 241 80200Appropriations Total* 1,043

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

The trashrack (a fixed element that keeps debris out of a generator) was installed when the Boundary Dam was 
constructed.  This project funds the addition of a trashrake to remove debris accumulating in the trashrack.  This project 
performs a thorough underwater inspection of the trashrack, identifying and implementing modifications that may be 
needed to accommodate a trashraking system.  It also designs and installs trashrake equipment to keep the racks clear of 
debris on a regular basis.

1st Quarter 2003
3rd Quarter 2011

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Trashrack & Trashrake Improvements

Project ID: 6338

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 145 1,598 01 0 1,744

Project Total: 0 0 0 145 1,598 01 0 1,744

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 145 1,598 0 1,74401

0 0 0 145 1,598 001Appropriations Total* 1,744

Start Date:
End Date:

As part of a programmatic series of generator rehabilitation projects for ten aging generators located at Ross, Diablo, and 
Boundary Powerhouses, this project issues a purchase and install contract to rewind and refurbish the Boundary Unit 53 
generator.  The project also replaces the carbon dioxide (CO2) fire suppression system with a water sprinkler system.  
The project may include a rotor-mounted scanner or other diagnostic equipment.

2nd Quarter 2010
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Unit 53 Generator Rebuild

Project ID: 6352

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 82 6,592 8750 0 7,549

Project Total: 0 0 0 82 6,592 8750 0 7,549

0 0 0 0 0 0 0O & M Costs (Savings)
0 0 0 82 333 7,1340 7,549Spending Plan

Seattle City Light Fund 0 0 0 82 6,592 875 7,54900

0 0 0 82 6,592 87500Appropriations Total* 7,549

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

As part of a programmatic series of generator rehabilitation projects for ten aging generators located at Ross, Diablo, and 
Boundary Powerhouses, this project issues a purchase and install contract to rewind and refurbish the Boundary Unit 54 
Generator.  Included in the project will be a replacement of the carbon dioxide (CO2) fire suppression system with a 
water sprinkler system.  The project may include a rotor-mounted scanner or other diagnostic equipment.

1st Quarter 2012
4th Quarter 2013

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Unit 54 Generator Rebuild

Project ID: 6353

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 6,8710 0 6,871

Project Total: 0 0 0 0 0 6,8710 0 6,871

0 0 0 0 0 0 0O & M Costs (Savings)
0 0 0 0 0 4550 455Spending Plan

Seattle City Light Fund 0 0 0 0 0 6,871 6,87100

0 0 0 0 0 6,87100Appropriations Total* 6,871

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project is part of the Utility's Generator Rebuild Program.  The program rebuilds ten generators (accounting for 
70% of City Light's generating capability) by the end of 2013.  This project repairs the Boundary Unit 55 Generator 
stator, which has been damaged by long-term exposure to excessive vibration inherent in the original generator design. 
(The stator is the stationary hollow cylinder in which the magnet rotates to generate electricity.)  Although the vibration 
problem was resolved in the mid-1990s, the life of the stator was reduced by exposure to more than 15 years of severe 
vibration.  This project also replaces the carbon dioxide fire-suppression system with a water sprinkler system.  The 
project may include a rotor-mounted scanner or other diagnostic equipment.

2nd Quarter 2007
4th Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Unit 55 Generator Rebuild

Project ID: 6303

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 98 6,196 792 0 0 00 0 7,086

Project Total: 98 6,196 792 0 0 00 0 7,086

0 0 0 0 0 0 0O & M Costs (Savings)
98 1,560 5,429 0 0 00 7,087Spending Plan

Seattle City Light Fund 98 6,196 792 0 0 0 7,08600

98 6,196 792 0 0 000Appropriations Total* 7,086

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

As part of a programmatic series of rehabilitation projects for ten aging generators located at Ross, Diablo, and 
Boundary Powerhouses, this project issues a purchase and install contract to rewind and refurbish the Boundary Unit 56 
generator.  The project also replaces the carbon dioxide fire-suppression system with a water sprinkler system.  The 
project may include a rotor-mounted scanner or other diagnostic equipment.

1st Quarter 2010
4th Quarter 2011

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Unit 56 Generator Rebuild

Project ID: 6354

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 6,489 870 00 0 7,359

Project Total: 0 0 0 6,489 870 00 0 7,359

0 0 0 0 0 0 0O & M Costs (Savings)
0 0 0 389 6,971 00 7,360Spending Plan

Seattle City Light Fund 0 0 0 6,489 870 0 7,35900

0 0 0 6,489 870 000Appropriations Total* 7,359

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project installs monorail hoist systems in the turbine pits of Units 51-54. Units 55 and 56 currently have monorail 
hoists, which facilitate maintenance and assembly of wicket gate linkages and other components in the turbine pits.  A 
wicket gate is a large, complex valve that controls the flow of water into the generator. Plant personnel have found the 
monorail hoist systems in Units 55 and 56 have reduced the difficulty and duration of maintenance.  Similar advantages 
are realized by installing monorail hoists at four other units. This project has been deferred since 2003.  The new 
schedule has not yet been determined, but may occur earlier than 2010.

1st Quarter 2010
4th Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Units 51-54 Turbine Pit Cranes

Project ID: 6350

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 128 0 00 0 128

Project Total: 0 0 0 128 0 00 0 128

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 128 0 0 12800

0 0 0 128 0 000Appropriations Total* 128

Start Date:
End Date:

This project installs a permanent means of monitoring water flow in the turbines, either by installing acoustic flow meters
or by providing accurate calibration and appropriate instrumentation to support the use of the existing differential 
pressure monitoring method.

1st Quarter 2009
3rd Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Dam - Units 51-56 Penstock Flow Monitoring

Project ID: 6383

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 441 0 0 00 0 441

Project Total: 0 0 441 0 0 00 0 441

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 441 0 0 0 44100

0 0 441 0 0 000Appropriations Total* 441

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

The Boundary Powerhouse - Elevator Improvements project purchases and installs upgrades to the dam powerhouse 
elevator. This project will improve the elevator's functionality, restore its reliability, and make it ADA-compliant.

1st Quarter 2003
3rd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Powerhouse - Elevator Improvements

Project ID: 6356

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 44 0 0 0 0 071 382 497

Project Total: 44 0 0 0 0 071 382 497

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 44 0 0 0 0 0 49738271

44 0 0 0 0 038271Appropriations Total* 497

Start Date:
End Date:

The Boundary Powerhouse - Network Control System Implementation project implements the conceptual design for a 
network-based control system at Boundary Dam.  Security system improvements (installed separately) are designed to 
interface with this system.

1st Quarter 2004
3rd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Powerhouse - Network Control System Implementation

Project ID: 6344

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 136 0 0 0 0 01,127 316 1,579

Project Total: 136 0 0 0 0 01,127 316 1,579

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 136 0 0 0 0 0 1,5793161,127

136 0 0 0 0 03161,127Appropriations Total* 1,579

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project replaces disconnect switches at Boundary Powerhouse Transformer Bank 155/156 to improve safety and 
prevent damage to generating equipment.

1st Quarter 2004
1st Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Powerhouse - Replace Transformer Disconnect Switch

Project ID: 6411

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1 0 0 0 0 06 233 240

Project Total: 1 0 0 0 0 06 233 240

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1 0 0 0 0 0 2402336

1 0 0 0 0 02336Appropriations Total* 240

Start Date:
End Date:

The Boundary Powerhouse - Units 51-56 Governor Controls Upgrade project purchases a programmable logic controller-
based governor control upgrade package for all six units and new distributing valves for Units 51-54, and installs the 
equipment, including its interface with new and existing unit control systems.  Installation is a collaborative effort 
between City Light crews and General Electric.

1st Quarter 2004
2nd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Powerhouse - Units 51-56 Governor Controls Upgrade

Project ID: 6340

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 110 0 0 0 0 02,087 739 2,936

Project Total: 110 0 0 0 0 02,087 739 2,936

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 110 0 0 0 0 0 2,9367392,087

110 0 0 0 0 07392,087Appropriations Total* 2,936

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

The Boundary Powerhouse Unit 55/56 Intake Gate Rock Guards project installs rock traps at the units’ intake gates.  
These traps were purchased with the units in the 1980s but never were installed.

1st Quarter 2004
1st Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Boundary Powerhouse - Units 55-56 Intake Gate Rock Guards

Project ID: 6341

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

10382 Boundary Rd
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 4 0 0 0 0 027 283 314

Project Total: 4 0 0 0 0 027 283 314

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 4 0 0 0 0 0 31428327

4 0 0 0 0 028327Appropriations Total* 314

Start Date:
End Date:

This project adds a fourth 115/26kV power transformer and a 26kV bus to the substation to increase capacity by 84 
megawatts.  The new 26kV bus supports new feeder breakers and a capacitor bank breaker to regulate bus voltage.  
Because of space constraints, the project also replaces the existing three-bus sections of 26kV switchgear with smaller 
switchgear.  The new circuit breakers on four bus sections will supply the existing feeders and capacitor banks.

1st Quarter 2007
4th Quarter 2010

BCL/Program Name: Customer Services & Energy Delivery - CIP

Broad Street Substation - Capacity Additions

Project ID: 7775

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

6th AV N/Broad St
Broadview-Bitter Lake-Haller Lake
Downtown Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 355 3,032 5,548 4,455 0 00 0 13,390

Project Total: 355 3,032 5,548 4,455 0 00 0 13,390

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 355 3,032 5,548 4,455 0 0 13,39000

355 3,032 5,548 4,455 0 000Appropriations Total* 13,390

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides a programmatic approach to comprehensive management of underground network assets (electrical 
and civil) serving customers in the Belltown and Denny Regrade areas.  Based on projected new loads within the Denny 
Triangle and potentially a portion of South Lake Union area, the electrical capacity of the cables serving two sub-
networks nearly exceeds capacity, requiring immediate action to avoid cable failures and long and costly customer 
outages.  Within the next five years customer demand is likely to exceed the capacity of the cables in an additional three 
sub-networks. This project constructs at least ten vaults and ten blocks of duct banks and performs ancillary work in 
2007-2008.

1st Quarter 1998
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Broad Street Substation - Network

Project ID: 8203

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

6th Ave N/Broad St
Not in a Neighborhood Plan
Downtown Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 4,200 4,524 1,515 1,481 1,512 1,58431,959 4,547 51,322

Project Total: 4,200 4,524 1,515 1,481 1,512 1,58431,959 4,547 51,322

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 4,200 4,524 1,515 1,481 1,512 1,584 51,3224,54731,959

4,200 4,524 1,515 1,481 1,512 1,5844,54731,959Appropriations Total* 51,322

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project replaces or restores exterior moisture and thermal barrier components of buildings such as roofing and 
insulation systems, exterior siding and cladding systems, windows, and exterior doors. Replacement schedules are 
determined by periodic inspections and trouble call history. City Light's diverse inventory of buildings features an 
assortment of exterior systems of different ages and sizes, resulting in variable funding requirements.

1st Quarter 1979
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Building Envelope Upgrades

Project ID: 9072

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 60 732 123 119 1195,957 202 7,312

Project Total: 0 60 732 123 119 1195,957 202 7,312

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 60 732 123 119 119 7,3122025,957

0 60 732 123 119 1192025,957Appropriations Total* 7,312

Start Date:
End Date:

The Burien Undergrounding: 1st Avenue South project funds undergrounding of City Light’s distribution system in the 
City of Burien during Phase I of Burien’s 1st Avenue South improvement project. It is anticipated that the differential 
cost between overhead-to-overhead and overhead-to-underground relocation will be recovered from Burien ratepayers 
over 25 years, beginning when the project is completed.

1st Quarter 2005
4th Quarter 2009

BCL/Program Name: Customer Services & Energy Delivery - CIP

Burien Undergrounding: 1st Ave South

Project ID: 8321

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

1st Ave S/148th Street
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 2,538 1,247 1,471 0 0 0189 2,307 7,752

Project Total: 2,538 1,247 1,471 0 0 0189 2,307 7,752

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 2,538 1,247 1,471 0 0 0 7,7522,307189

2,538 1,247 1,471 0 0 02,307189Appropriations Total* 7,752

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project reviews two of the substation power transformers to determine dissolved gas concentration; the effects of 
insulation aging; whether there are oil leaks, service stress, or fault-interrupting history; and maintenance cost.  The 
transformers with the highest failure risk, or those presenting substation capacity limits, will be replaced. These 
replacements and additions generally take two years overall, with procurement and site construction occurring in the first 
year, and equipment delivery and installation occurring in the second.

3rd Quarter 2006
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Canal Substation - Transformer Replacments

Project ID: 7778

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Commercial Core
Lake Union Ballard

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 54 1,939 1,9460 0 3,939

Project Total: 0 0 0 54 1,939 1,9460 0 3,939

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 54 1,939 1,946 3,93900

0 0 0 54 1,939 1,94600Appropriations Total* 3,939

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project preserves the source of 70 percent of the City's water supply and mitigates any environmental damage that 
may result from a flood that could have occurred if the old spillgate malfunctioned.  Some measures have been 
completed, including replacing the intake gate at the Cedar Falls Masonry Dam and installing a dam failure emergency 
warning system.  Two features are planned for 2007 to complete the project: remote closing capability at the plant and a 
system to indicate possible penstock failures.

1st Quarter 1993
2nd Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Cedar Falls - Intake Gate Replacement

Project ID: 6171

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

19901 Cedar Falls Rd SE
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 217 35 0 0 0 06,665 316 7,233

Project Total: 217 35 0 0 0 06,665 316 7,233

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 217 35 0 0 0 0 7,2333166,665

217 35 0 0 0 03166,665Appropriations Total* 7,233

Start Date:
End Date:

This project extends the life of two 78-inch diameter steel penstocks, which convey water approximately 7,000 feet from 
Masonry Dam to the Cedar Falls Powerhouse. Work may include a seismic upgrade of penstock bridges, repairing 
sagging or broken penstock support saddles, and refurbishing the exterior surfaces where the penstocks are buried.

1st Quarter 2007
4th Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Cedar Falls - Penstock Stabilization

Project ID: 6358

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 564 1,200 0 0 0 00 0 1,764

Project Total: 564 1,200 0 0 0 00 0 1,764

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 564 1,200 0 0 0 0 1,76400

564 1,200 0 0 0 000Appropriations Total* 1,764

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project replaces existing protective relays for generators 5 and 6 at Cedar Falls Powerhouse which will provide 
sufficient flexibility to allow one relay to be taken out of service for maintenance without removing the generator from 
service.  This is consistent with the standard approach now used at City Light's other powerhouses.

1st Quarter 2007
1st Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Cedar Falls - Units 5-6 Generator Protective Relays

Project ID: 6450

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

19901 Cedar Falls Rd SE
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 376 38 0 0 0 00 0 414

Project Total: 376 38 0 0 0 00 0 414

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 376 38 0 0 0 0 41400

376 38 0 0 0 000Appropriations Total* 414

Start Date:
End Date:

This project replaces both the 130-volt and the 48-volt DC battery systems at Cedar Falls Powerhouse and relocates them 
to an area that is safer and more accessible for personnel who service the batteries.

1st Quarter 2007
3rd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Cedar Falls Powerhouse - Battery Replacements

Project ID: 6451

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

19901 Cedar Falls Rd SE
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 222 0 0 0 0 00 0 222

Project Total: 222 0 0 0 0 00 0 222

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 222 0 0 0 0 0 22200

222 0 0 0 0 000Appropriations Total* 222

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides redundant electrical services and backup power to plant systems, preventing generation outages 
and downramping events (flow changing too rapidly) that could destroy fish nesting areas.  The project ensures 
compliance with the Cedar Falls Habitat Conservation Plan (HCP) by maintaining river flows, and therefore elevation 
change, to support Chinook salmon habitat. Noncompliance with the HCP could result in large fines or enforcement 
action.

2nd Quarter 2007
4th Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Cedar Falls Powerhouse - DC Station Service Upgrade

Project ID: 6331

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

19901 Cedar Falls Rd SE
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 20 68 173 0 0 00 0 261

Project Total: 20 68 173 0 0 00 0 261

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 20 68 173 0 0 0 26100

20 68 173 0 0 000Appropriations Total* 261

Start Date:
End Date:

This project replaces the existing fishwater bypass system at Cedar Falls Powerhouse with one that is more durable, 
allowing maintenance of required fish flows without imposing load limitations on the power plant.

1st Quarter 2008
2nd Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Cedar Falls Powerhouse - Fish Water Bypass

Project ID: 6455

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

19901 Cedar Falls Rd SE
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 64 494 89 0 00 0 647

Project Total: 0 64 494 89 0 00 0 647

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 64 494 89 0 0 64700

0 64 494 89 0 000Appropriations Total* 647

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project rehabilitates the Cedar Falls Valvehouse.  The exact extent of rehabilitation needed has not been 
determined, but the job may include replacement of exterior windows, exterior structural improvements, oil spill 
prevention, and interior remodeling.

1st Quarter 2010
3rd Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Cedar Falls Valvehouse - Rehabilitation

Project ID: 6324

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

19901 Cedar Falls Rd SE
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 360 0 00 0 360

Project Total: 0 0 0 360 0 00 0 360

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 360 0 0 36000

0 0 0 360 0 000Appropriations Total* 360

Start Date:
End Date:

This project provides financing for unforeseen, unscheduled capital work for projects with cost estimates less than 
$25,000.  This project covers work specifically related to Cedar Falls & South Fork Tolt Facilities.

3rd Quarter 2006
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Cedar Falls/South Fork Tolt - Minor Improvements Program

Project ID: 6406

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

19901 Cedar Falls Rd SE
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 641 460 372 380 389 3960 409 3,047

Project Total: 641 460 372 380 389 3960 409 3,047

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 641 460 372 380 389 396 3,0474090

641 460 372 380 389 3964090Appropriations Total* 3,047

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides necessary capital improvements and replacements to the City of Seattle's arterial streetlights in the 
downtown streetlight system. The City transferred ownership of 18,600 arterial streetlights to City Light at the end of 
1999; City Light is responsible for maintenance. Five to six thousand of these streetlights are on poles installed 
exclusively for street lighting. Underground conductors feed many of these streetlights. Projects include streetlight pole 
and foundation work, installation of streetlights, and underground infrastructure replacement. Work is performed under 
the direction of the Seattle Department of Transportation (SDOT).  The work in this project was continued after 2006 as 
project 8378, Streetlights: Arterial, Residential and Floodlights.

1st Quarter 2000
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

Central Arterial Streetlights Major Maintenance

Project ID: 8212

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

Citywide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 732 732

Project Total: 0 0 0 0 0 00 732 732

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 7327320

0 0 0 0 0 07320Appropriations Total* 732

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project installs improvements at City Light facilities to reduce energy consumption. Affected facilities include 
generation sites, service centers, and substations.  With documented savings, some project costs may be recovered from 
Bonneville.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

City Light Facilities Energy Conservation

Project ID: 9320

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 336 351 341 350 359 3650 0 2,102

Project Total: 336 351 341 350 359 3650 0 2,102

(5) (16) (27) (39) (51) 0 -138O & M Costs (Savings)

Seattle City Light Fund 336 351 341 350 359 365 2,10200

336 351 341 350 359 36500Appropriations Total* 2,102

Start Date:
End Date:

This project funds unforeseen critical, emergent work on City Light's communications systems.  This ongoing program 
provides funding to replace communications components due to failure, changing regulatory and security requirements, 
or requests from customers or other agencies. Previous projects include the installation of communications equipment for 
SPU at Cedar Falls, ground slide monitors under the transmission towers near Oso, WA, and the purchase and 
installation of a video monitor at the System Control Center for Cedar Falls Dam.

1st Quarter 1979
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Communications Improvements

Project ID: 9009

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 339 349 261 266 273 2777,743 292 9,800

Project Total: 339 349 261 266 273 2777,743 292 9,800

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 339 349 261 266 273 277 9,8002927,743

339 349 261 266 273 2772927,743Appropriations Total* 9,800

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

Seattle City Light's main billing system, the Consolidated Customer Service System (CCSS), is not capable of handling 
the more complex rates and meters used for large customers.  The Utility's 150 largest accounts are billed in a separate 
large customer billing system, ICSB, generating annual revenues of more than $160 million.  ICSB is aging and has 
significant limitations.  Replacing it with a new system enables and promotes more efficient, reliable billing and 
enhanced customer service.  The project includes development of a meter data management system, enabling better 
systems integration and positioning the Utility for expanded use of automated meter reading (AMR).

1st Quarter 2007
4th Quarter 2007

BCL/Program Name: Customer Services & Energy Delivery - CIP

Complex Billing System

Project ID: 9932

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 655 0 0 0 0 00 0 655

Project Total: 655 0 0 0 0 00 0 655

(3) (3) (3) (3) (3) (3) -18O & M Costs (Savings)

Seattle City Light Fund 655 0 0 0 0 0 65500

655 0 0 0 0 000Appropriations Total* 655

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Consolidated Customer Service System (CCSS) provides customer information and billing for electrical services 
through City Light and for water, wastewater, solid waste and recycling services through Seattle Public Utilities.  At the 
core of the system, originally deployed April 2001, is the Banner commercial software package with some 
modifications.  The first upgrade to the system is scheduled for October 2006.  The upgrade primarily replaces obsolete 
technology with a sustainable and commercially-viable product for new and changing service requirements.  The 
anticipated life expectancy is estimated to be four years (to 2010).

1st Quarter 1995
4th Quarter 2006

BCL/Program Name: Financial Services - CIP

Consolidated Customer Service System

Project ID: 9910

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL550
Project Type: Rehabilitation or Restoration

700 5th Ave
Not in a Neighborhood Plan
Downtown Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 054,666 1,115 55,781

Project Total: 0 0 0 0 0 054,666 1,115 55,781

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 55,7811,11554,666

0 0 0 0 0 01,11554,666Appropriations Total* 55,781

Start Date:
End Date:

The Covington and Maple Valley Substations - BPA Breakers project meets the terms of City Light's interconnection 
agreement with Bonneville by upgrading breaker capacity in two substations that are owned by Bonneville but at which 
City Light is responsible for the breakers.

1st Quarter 2007
4th Quarter 2009

BCL/Program Name: Customer Services & Energy Delivery - CIP

Covington and Maple Valley Substations - BPA Breakers

Project ID: 7121

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 777 808 426 0 0 00 0 2,011

Project Total: 777 808 426 0 0 00 0 2,011

103 116 130 139 142 0 630O & M Costs (Savings)

Seattle City Light Fund 777 808 426 0 0 0 2,01100

777 808 426 0 0 000Appropriations Total* 2,011

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project enhances City Light’s electrical service installation process for all types of new and enlarged electric 
services.  This project provides funding for smaller capital projects, including minor information technology 
enhancements. Enhancements to the RevAMPS system (City Light’s system to track and manage service requests) 
completed in 2006 include a new date stamp button for completed applications, a project notes page that provides a date 
stamp and author, and a new report of cycle times. A new webpage of new construction resources also was published.  
Proposed enhancements to RevAMPS include evaluating attaching drawings and notes and further improvements to the 
notes page and cycle times report.

1st Quarter 2008
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Customer Electrical Service Installation Process Improvement

Project ID: 9939

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 266 278 286 293 2980 0 1,421

Project Total: 0 266 278 286 293 2980 0 1,421

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 266 278 286 293 298 1,42100

0 266 278 286 293 29800Appropriations Total* 1,421

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

Due to an unsafe structural condition, the river crossing of Feeder 2675 and Feeder 2686 has been out since October 
2003.  This project reinstalls two 26kV feeders across the Duwamish River.  This crossing backs up the Cambridge 
Corridor Crossing, providing redundant power supply to the area along E. Marginal Way S.  The area has many large 
industrial accounts, including Jorgenson Steel, Kenworth Trucking, and a number of Boeing plants.  Major 
environmental issues on both banks of the river have delayed the project.  We have a commitment to Boeing to replace 
these lines.

1st Quarter 2005
4th Quarter 2009

BCL/Program Name: Customer Services & Energy Delivery - CIP

Dallas Avenue 26 kV Crossing

Project ID: 8322

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

Dallas Ave S & 14th Ave S/Dallas Ave S/14th Ave S
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 823 953 0 0 0207 760 2,743

Project Total: 0 823 953 0 0 0207 760 2,743

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 823 953 0 0 0 2,743760207

0 823 953 0 0 0760207Appropriations Total* 2,743

Start Date:
End Date:

This ongoing program provides dam safety upgrades for all the dams in City Light's system to meet Federal Energy 
Regulatory Commission requirements.

3rd Quarter 2006
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Dam Safety Program

Project ID: 6389

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Outside the City of Seattle
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 99 99

Project Total: 0 0 0 0 0 00 99 99

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 99990

0 0 0 0 0 0990Appropriations Total* 99

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project funds unforeseen, unscheduled capital work for projects with cost estimates less than $25,000 at Diablo 
Dam.

2nd Quarter 2004
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo - Minor Improvements Program

Project ID: 6403

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,009 540 1,151 647 545 551220 455 5,118

Project Total: 1,009 540 1,151 647 545 551220 455 5,118

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,009 540 1,151 647 545 551 5,118455220

1,009 540 1,151 647 545 551455220Appropriations Total* 5,118

Start Date:
End Date:

The Diablo - Sewer System Improvement project replaces or repairs sewer pipe breaks, leaks, and sags in the combined 
Diablo sewer/drainage collection system.  This project eliminates potential overloads in the sewage treatment plant to 
prevent pollution of the Skagit River and soil contamination.  The decision to proceed with this project is contingent on 
forthcoming recommendations regarding the Skagit Housing Plan.  If a decision is made to abandon the housing in that 
area, the sewage system would be abandoned and removed, thus rendering this project unnecessary.

1st Quarter 2000
3rd Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo - Sewer System Improvement

Project ID: 6232

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 212 706 0 0 01 0 919

Project Total: 0 212 706 0 0 01 0 919

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 212 706 0 0 0 91901

0 212 706 0 0 001Appropriations Total* 919

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project drills and develops a new well near the existing well at Diablo.  The existing well will be decommissioned.  
The existing well had recharge problems in 1989 and 1994, in part due to severe corrosion of the well casing and screen.  
A video inspection in 1994 revealed corrosion beyond rehabilitation.  In 1994, the well was estimated to have a useful 
life of approximately 10 years.

1st Quarter 2003
2nd Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo - Water System Improvements

Project ID: 6304

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 135 4 0 0 0 029 192 360

Project Total: 135 4 0 0 0 029 192 360

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 135 4 0 0 0 0 36019229

135 4 0 0 0 019229Appropriations Total* 360

Start Date:
End Date:

The Diablo Dam - Spillgate Control Improvements project replaces the motor starters and controls for the three 
motorized spillgates.  This project includes installing more accurate gate-status indicators and opening-height controls.

1st Quarter 2001
4th Quarter 2006

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Dam - Spillgate Control Improvements

Project ID: 6238

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 0356 111 467

Project Total: 0 0 0 0 0 0356 111 467

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 467111356

0 0 0 0 0 0111356Appropriations Total* 467

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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-442-



City Light

Start Date:
End Date:

The Diablo Powerhouse relies on the 26 kV transmission line between Diablo and Ross for backup station service 
power.  This project provides a bus tap, transformer, and other equipment to enable the powerhouse to tap into the 240 
kV ring bus in the Diablo Switchyard.

1st Quarter 2006
4th Quarter 2011

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Powerhouse - 240kV Bus Tap for Station Service

Project ID: 6413

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 72 1,246 591 00 84 1,993

Project Total: 0 0 72 1,246 591 00 84 1,993

0 0 0 0 0 0 0O & M Costs (Savings)
0 0 72 137 1,700 084 1,993Spending Plan

Seattle City Light Fund 0 0 72 1,246 591 0 1,993840

0 0 72 1,246 591 0840Appropriations Total* 1,993

Start Date:
End Date:

This project consists of replacing the existing breaker control switches with electrically-operated control switch relays 
and retrofitting three line disconnect switches with motor operators in order to provide remote control operations of the 
switchyard breakers and the three Bothell line disconnect switches.

3rd Quarter 2006
4th Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Powerhouse - Breaker Control and Disconnect Switches

Project ID: 6417

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 240 0 0 0 0 00 225 465

Project Total: 240 0 0 0 0 00 225 465

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 240 0 0 0 0 0 4652250

240 0 0 0 0 02250Appropriations Total* 465

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project replaces aging control and power cables in the Diablo Powerhouse with new, more reliable cables to reduce 
troubleshooting time spent tracing ground faults, ease installation of future circuits and equipment, and make 
maintenance on generators providing nine percent of our generating capacity more efficient.

3rd Quarter 2006
2nd Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Powerhouse - Control and Power Cabling Replacement

Project ID: 6363

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 18 526 94 0 00 0 638

Project Total: 0 18 526 94 0 00 0 638

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 18 526 94 0 0 63800

0 18 526 94 0 000Appropriations Total* 638

Start Date:
End Date:

This project replaces out-of-date AC/DC lighting systems at Diablo Powerhouse with more energy-efficient systems.

1st Quarter 2009
1st Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Powerhouse - Lighting Systems Upgrade

Project ID: 6365

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 297 17 0 00 0 314

Project Total: 0 0 297 17 0 00 0 314

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 297 17 0 0 31400

0 0 297 17 0 000Appropriations Total* 314

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project is part of the Utility's Generator Rebuild Program.  The program rebuilds ten generators (accounting for 70 
percent of City Light's generating capability) by the end of 2013.  This project rebuilds Generator 31 at Diablo 
Powerhouse, which provides 4.4 %of City Light's total power generation.

1st Quarter 2007
3rd Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Powerhouse - Rebuild Generator Unit 31

Project ID: 6422

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 4,701 2,027 400 0 0 00 0 7,128

Project Total: 4,701 2,027 400 0 0 00 0 7,128

0 0 0 0 0 0 0O & M Costs (Savings)
(224) 6,952 400 0 0 00 7,128Spending Plan

Seattle City Light Fund 4,701 2,027 400 0 0 0 7,12800

4,701 2,027 400 0 0 000Appropriations Total* 7,128

Start Date:
End Date:

This project is part of the Utility's Generator Rebuild Program.  The program rebuilds ten generators (accounting for 70 
percent of City Light's generating capability) by the end of 2013.  This project rebuilds Generator 32 at Diablo 
Powerhouse.

1st Quarter 2009
4th Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Powerhouse - Rebuild Generator Unit 32

Project ID: 6423

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 4,961 1,145 0 00 0 6,106

Project Total: 0 0 4,961 1,145 0 00 0 6,106

0 0 0 0 0 0 0O & M Costs (Savings)
0 0 92 6,014 0 00 6,106Spending Plan

Seattle City Light Fund 0 0 4,961 1,145 0 0 6,10600

0 0 4,961 1,145 0 000Appropriations Total* 6,106

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project replaces the existing 5 kV switchgear in the Diablo Powerhouse with a new 5 kV switchgear system to 
ehance switching capability, provide protective relaying, and replace aging high-voltage circuit breakers.

1st Quarter 2005
1st Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Powerhouse - Replace 5 kV Switchgear

Project ID: 6364

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,088 41 0 0 0 013 254 1,396

Project Total: 1,088 41 0 0 0 013 254 1,396

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,088 41 0 0 0 0 1,39625413

1,088 41 0 0 0 025413Appropriations Total* 1,396

Start Date:
End Date:

This project replaces the governors on Generator Units 31 and 32. The governor is the part of the turbine/generator that 
controls the amount of water going through the turbine, thereby controlling the amount of power generated.

1st Quarter 2009
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Powerhouse - Replace Units 31-32 Governors

Project ID: 6366

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 80 461 672 1970 0 1,410

Project Total: 0 0 80 461 672 1970 0 1,410

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 80 461 672 197 1,41000

0 0 80 461 672 19700Appropriations Total* 1,410

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project purchases and installs new potential and current transformers to upgrade the current and voltage 
measurement and control instruments for the main generation units at Diablo Powerhouse.

1st Quarter 2009
2nd Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Powerhouse - Units 31-32 Current-Voltage Instruments

Project ID: 6416

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 165 34 0 00 0 199

Project Total: 0 0 165 34 0 00 0 199

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 165 34 0 0 19900

0 0 165 34 0 000Appropriations Total* 199

Start Date:
End Date:

This project designs, fabricates, and installs new wicket gate bushings for Units 31 & 32, utilizing a different self-
lubricating bushing liner technology.  A wicket gate is a large, complex valve that controls the flow of water into the 
generator.

1st Quarter 2004
4th Quarter 2006

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Powerhouse - Upgrade Units 31-32 Wicket Gate Bushings

Project ID: 6414

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 126 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 0950 1 951

Project Total: 0 0 0 0 0 0950 1 951

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 9511950

0 0 0 0 0 01950Appropriations Total* 951

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project replaces the Diablo Switchyard aggregate surfacing for electrical safety purposes. Work to be performed by 
a public works contractor will include excavating and disposing of existing surface rock and then installing replacement 
materials in its place.

1st Quarter 2005
3rd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Diablo Switchyard - Resurfacing

Project ID: 6361

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

502 Diablo St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 273 0 0 0 0 03 252 528

Project Total: 273 0 0 0 0 03 252 528

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 273 0 0 0 0 0 5282523

273 0 0 0 0 02523Appropriations Total* 528

Start Date:
End Date:

This project purchases information technology equipment to support the Utility's response to a disaster resulting from 
either natural events or human causes. The Utility is developing a coordinated plan involving Operations, Security, and 
Information Technology to provide business continuity in the case of such a disaster.  Strategy is also being coordinated 
with Seattle Public Utilities, and planning work is being done with operating funds. Once the planning is complete, and 
the plans approved, allocations from other CIP projects is transferred to this project.  This project then purchases the 
equipment needed to support the overall response.

1st Quarter 2001
4th Quarter 2007

BCL/Program Name: Financial Services - CIP

Disaster Recovery/Business Continuity

Project ID: 9925

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL550
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1 0 0 0 0 0385 0 386

Project Total: 1 0 0 0 0 0385 0 386

76 78 0 0 0 0 154O & M Costs (Savings)

Seattle City Light Fund 1 0 0 0 0 0 3860385

1 0 0 0 0 00385Appropriations Total* 386

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project installs fiber cable and equipment at City Light dams, substations, and service centers to create a secure, 
reliable, fast and redundant digital communications system for operations command and control.  The fiber infrastructure 
provides a secure path for power distribution system control and dispatch, Energy Management System data, and other 
City Light communications.  This project also supports Substation Automation, Distribution Automation, Distributed 
Generation, and automated meter reading projects.  This project has connected north-end facilities including Skagit, 
North Mountain and Bothell substations. Future plans include connecting University and Broad substations, the Seattle 
Municipal Tower, and south end facilities.

1st Quarter 1999
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Distribution Area Communications Networks

Project ID: 9307

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 858 920 617 620 643 6615,773 594 10,686

Project Total: 858 920 617 620 643 6615,773 594 10,686

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 858 920 617 620 643 661 10,6865945,773

858 920 617 620 643 6615945,773Appropriations Total* 10,686

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project transfers 30 Megavoltamperes (MVA) from the East Pine Substation to the South and Creston Nelson 
substations. This involves the construction or upgrade of several miles of mainstem feeder lines and the installation of 
switches at various points along those feeders to transfer the load and relieve the East Pine Substation.

1st Quarter 2007
4th Quarter 2009

BCL/Program Name: Customer Services & Energy Delivery - CIP

East Pine to South & Creston Load Transfer

Project ID: 8359

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

1555 23rd Ave
Not in a Neighborhood Plan
East District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 2,887 3,133 3,285 0 0 00 0 9,305

Project Total: 2,887 3,133 3,285 0 0 00 0 9,305

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 2,887 3,133 3,285 0 0 0 9,30500

2,887 3,133 3,285 0 0 000Appropriations Total* 9,305

Start Date:
End Date:

This project restores and protects wildlife habitat in the Skagit and Tolt basins to implement the Endangered Species 
Program for recovery of listed species (chinook salmon, bull trout and steelhead).

1st Quarter 2000
4th Quarter 2011

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Endangered Species Act Mitigation

Project ID: 6990

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 462 551 577 592 603 04,816 1,836 9,437

Project Total: 462 551 577 592 603 04,816 1,836 9,437

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 462 551 577 592 603 0 9,4371,8364,816

462 551 577 592 603 01,8364,816Appropriations Total* 9,437

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project prevents air and water pollution at City Light facilities.  The project implements cost-appropriate solutions 
for identified environmental programs and provides facilities' solutions to meet environmental and remediation concerns. 
Typical projects include ventilation for painting operations, storage equipment for toxic material, containment provisions 
to provide protection in the event of a spill or leak, and handling equipment to enable safe movement of hazardous items.

1st Quarter 1997
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Environmental Safeguarding and Remediation of Facilities

Project ID: 9152

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 41 42 166 44666 248 1,207

Project Total: 0 0 41 42 166 44666 248 1,207

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 41 42 166 44 1,207248666

0 0 41 42 166 44248666Appropriations Total* 1,207

Start Date:
End Date:

This project provides funding for upgrading or replacing structural, electrical or mechanical systems or other components 
critical to building operations, sometimes referred to as "base building systems," plus site development items. Work 
under this project may include major plumbing replacements, HVAC-related systems, power distribution systems, tanks, 
elevators, fire-suppression systems, drainage systems, exterior and interior lighting, landscaping, irrigation, paving, 
stairs, and sidewalks.

1st Quarter 1997
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Facilities Infrastructure Improvements

Project ID: 9156

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 124 284 51 52 53 551,164 47 1,830

Project Total: 124 284 51 52 53 551,164 47 1,830

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 124 284 51 52 53 55 1,830471,164

124 284 51 52 53 55471,164Appropriations Total* 1,830

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project accomplishes legally-required improvements to buildings and physical plan, and supports the City's safety, 
environmental, and accessibility initiatives.  City Light's public facilities, as well as many workspaces, are subject to the 
regulations outlined in the Americans with Disabilities Act (ADA).  Other legally-driven projects may include air 
conditioning retrofits or replacements to eliminate outlawed refrigerants, and hazardous material abatement or 
containment.

1st Quarter 1999
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Facilities Regulatory Compliance

Project ID: 9151

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 36 37 38 398 62 220

Project Total: 0 0 36 37 38 398 62 220

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 36 37 38 39 220628

0 0 36 37 38 39628Appropriations Total* 220

Start Date:
End Date:

This project upgrades feeder #2693 from 600 amperes to 1200 amperes to accommodate the additional load of the Sabey 
Corporation's Intergate East Internet Center in Tukwila. The customer has agreed to pay for this upgrade.

1st Quarter 2007
4th Quarter 2007

BCL/Program Name: Customer Services & Energy Delivery - CIP

Feeder 2693 Upgrade

Project ID: 8357

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 2,452 0 0 0 0 00 0 2,452

Project Total: 2,452 0 0 0 0 00 0 2,452

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 2,452 0 0 0 0 0 2,45200

2,452 0 0 0 0 000Appropriations Total* 2,452

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

The First Hill Substation Network project ensures that Seattle City Light meets its commitment to provide sufficient and 
reliable service capacity for customers' increasing electrical power needs.  This project provides comprehensive 
management of underground network assets (electrical and in some cases civil) serving customers in the First Hill area.  
Project work includes feeder balancing, engineering analysis to determine system feeder assignments for new services, 
and replacement of cables that fail in service.

1st Quarter 2002
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

First Hill Network

Project ID: 8301

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

1100 Madison St
Not in a Neighborhood Plan
Downtown Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 806 1,109 1,140 1,175 1,2383,344 708 9,520

Project Total: 0 806 1,109 1,140 1,175 1,2383,344 708 9,520

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 806 1,109 1,140 1,175 1,238 9,5207083,344

0 806 1,109 1,140 1,175 1,2387083,344Appropriations Total* 9,520

Start Date:
End Date:

The Generation - Civil-Mechanical Modification project provides a financial placeholder for unscheduled capital work.  
This project covers miscellaneous and small unscheduled improvements related to structures and mechanical equipment.

1st Quarter 1979
4th Quarter 2006

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Generation - Civil-Mechanical Modification

Project ID: 6005

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 011,054 170 11,224

Project Total: 0 0 0 0 0 011,054 170 11,224

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 11,22417011,054

0 0 0 0 0 017011,054Appropriations Total* 11,224

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

The Generation Electrical Enhancements project provides funding for small, miscellaneous, unscheduled electrical 
equipment improvements.

1st Quarter 1979
4th Quarter 2006

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Generation - Electrical Enhancements

Project ID: 6087

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 07,648 1,082 8,730

Project Total: 0 0 0 0 0 07,648 1,082 8,730

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 8,7301,0827,648

0 0 0 0 0 01,0827,648Appropriations Total* 8,730

Start Date:
End Date:

This project provides a geographic model of City Light's distribution system and provides automated mapping and CAD 
design and drawing capabilities. This project migrates City Light's Graphical Information System (GIS) applications to 
current versions of GIS software, implements Oracle spatial database features, and enhances AutoCAD interoperability 
with the spatial data. It upgrades City Light's GIS technology in tandem with the Citywide GIS, which is undergoing a 
major technology upgrade. These Citywide base layers are incorporated into City Light's GIS applications so they must 
remain technically compatible.

1st Quarter 2005
4th Quarter 2007

BCL/Program Name: Customer Services & Energy Delivery - CIP

Geographic Information System Technology Migration

Project ID: 9934

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 752 0 0 0 0 0369 1,373 2,494

Project Total: 752 0 0 0 0 0369 1,373 2,494

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 752 0 0 0 0 0 2,4941,373369

752 0 0 0 0 01,373369Appropriations Total* 2,494

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project assesses the feasibility and cost effectiveness of boring a new Gorge Auxillary Tunnel parallel to the 
existing two-mile long tunnel, to increase the efficiency of the Gorge plant by reducing energy lost in the power tunnel.  
City Light’s initial estimate of the cost of planning, designing, and constructing a new tunnel is approximately $49 
million.  This initial cost estimate is subject to revision.  Initial analysis indicates that the resulting lower water velocity 
in the two tunnels together could increase plant efficiency from 70.2% to 77.6% without any change in water flow or 
plant operations.  This efficiency improvement would add 18 MW of capacity to the Gorge plant and increase annual 
generation by about 45,000 MWh.  If further development of this project is warranted by the results of the feasibility 
analysis funded in 2007-2008, additional funds will be allocated after 2008.

1st Quarter 2007
3rd Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge - Auxillary Tunnel

Project ID: 6302

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 46 47 0 0 0 00 0 93

Project Total: 46 47 0 0 0 00 0 93

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 46 47 0 0 0 0 9300

46 47 0 0 0 000Appropriations Total* 93

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project provides financing for unforeseen, unscheduled capital work for projects with cost estimates less than 
$25,000 at Gorge facilities.

1st Quarter 2005
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge - Minor Improvements Program

Project ID: 6404

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 502 446 504 517 531 540121 400 3,561

Project Total: 502 446 504 517 531 540121 400 3,561

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 502 446 504 517 531 540 3,561400121

502 446 504 517 531 540400121Appropriations Total* 3,561

Start Date:
End Date:

The Gorge Dam - Spillgate Control Improvements project designs, procures, and installs equipment and materials needed 
to reliably control the two Gorge Dam spillgates as directed by the System Control Center.

1st Quarter 2001
4th Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Dam - Spillgate Control Improvements

Project ID: 6222

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 149 0 0 0 0 0103 18 270

Project Total: 149 0 0 0 0 0103 18 270

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 149 0 0 0 0 0 27018103

149 0 0 0 0 018103Appropriations Total* 270

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

The Gorge Dam contains two 47-by-50 foot vertical-lift painted steel spillgates that regulate flow during floods. This 
project monitors, evaluates and develops a work plan to replace deteriorating bolts securing the various components of 
the spillgates, repairs or replaces the deteriorated surface coating, and enhances the structural integrity of the dam.

4th Quarter 2009
1st Quarter 2011

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Dam - Spillgate Rehabilitation

Project ID: 6221

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 64 47 18 00 0 129

Project Total: 0 0 64 47 18 00 0 129

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 64 47 18 0 12900

0 0 64 47 18 000Appropriations Total* 129

Start Date:
End Date:

This project replaces oil-insulated circuit breakers at the Gorge Powerhouse with SF-6 gas circuit breakers.  The project 
also replaces the four oil-filled circuit breakers at the Gorge Switchyard.

1st Quarter 1999
4th Quarter 2005

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Powerhouse - 240 kV Oil-filled Circuit Breakers

Project ID: 6226

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 01,530 0 1,530

Project Total: 0 0 0 0 0 01,530 0 1,530

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 1,53001,530

0 0 0 0 0 001,530Appropriations Total* 1,530

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project replaces AC and DC distribution panels, control cabling, and power cabling to improve reliability at Gorge 
Powerhouse, which accounts for 9.5 percent of City Light's generating capacity. The project ties DC control and alarm 
circuits to individual generators and provides AC station service grounding.  The DC portion of the work will be 
completed in 2006.  The AC portion will begin in 2007.

1st Quarter 2000
2nd Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Powerhouse - AC/DC System Upgrade

Project ID: 6207

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 447 167 0 0 0 0866 122 1,602

Project Total: 447 167 0 0 0 0866 122 1,602

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 447 167 0 0 0 0 1,602122866

447 167 0 0 0 0122866Appropriations Total* 1,602

Start Date:
End Date:

This project replaces deteriorating control and power cabling systems within the Gorge Powerhouse with new, higher-
capacity cables to reduce troubleshooting time spent tracing ground faults, ease installation of future circuits and 
equipment, and increase generator availability and energy production on generators providing 9.5 percent of City Light's 
generating capacity.

2nd Quarter 2008
4th Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Powerhouse - Control and Power Cabling Replacement

Project ID: 6328

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 60 576 0 0 00 0 636

Project Total: 0 60 576 0 0 00 0 636

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 60 576 0 0 0 63600

0 60 576 0 0 000Appropriations Total* 636

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project designs and installs a water spray generator fire suppression system for Generator 24 to coincide with the 
turbine overhaul. The system design will be modeled after the Ross generator fire suppression modification project and 
includes piping, valving, and nozzles for a water delivery system, as well as a new control system for detection, alarming,
and system initiation.

1st Quarter 2010
2nd Quarter 2017

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Powerhouse - Fire Protection Improvements

Project ID: 6326

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 80 316 1570 0 553

Project Total: 0 0 0 80 316 1570 0 553

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 80 316 157 55300

0 0 0 80 316 15700Appropriations Total* 553

Start Date:
End Date:

The Gorge Powerhouse - Transformer Bank 10 Replacement project replaces the Powerhouse's existing oil-insulated 
transformer and its conductors with dry transformers and conductors, as recommended to ensure reliability and prevent 
environmental hazards.

1st Quarter 2000
3rd Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Powerhouse - Transformer Bank 10 Replacement

Project ID: 6224

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 237 217 0 0 0 030 0 484

Project Total: 237 217 0 0 0 030 0 484

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 237 217 0 0 0 0 484030

237 217 0 0 0 0030Appropriations Total* 484

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project purchases and installs three single-phase transformers to replace Transformer Bank 24 at the Gorge 
Powerhouse, which accounts for 9.5 percent of City Light's generating capacity.

3rd Quarter 2003
2nd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Powerhouse - Transformer Bank 24 Replacement

Project ID: 6371

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 27 0 0 0 0 0304 2,128 2,459

Project Total: 27 0 0 0 0 0304 2,128 2,459

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 27 0 0 0 0 0 2,4592,128304

27 0 0 0 0 02,128304Appropriations Total* 2,459

Start Date:
End Date:

The Gorge Powerhouse Unit 24 Turbine Runner Replacement project refurbishes the turbine to "as-new" condition.  This 
generator provides 4.4 percent of City Light's generating capacity.  Work includes installing a new turbine runner 
(waterwheel), wicket gates (large, complex valves that control the flow of water into the generator), facing plates, seal 
rings, self-lubricating bushings, and replacement or rehabilitation of other minor turbine components. This project  
increases generator efficiency by 2 percent.

1st Quarter 1999
1st Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Powerhouse - Unit 24 Turbine Runner Replacement

Project ID: 6219

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 135 0 0 0 0 02,142 4,031 6,308

Project Total: 135 0 0 0 0 02,142 4,031 6,308

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 135 0 0 0 0 0 6,3084,0312,142

135 0 0 0 0 04,0312,142Appropriations Total* 6,308

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project purchases and installs three single-phase transformers to replace Transformer Bank 22 at the Gorge 
Powerhouse and purchases one additional single-phase transformer for use as a spare.

1st Quarter 2004
4th Quarter 2006

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Powerhouse Transformer Bank 22 Replacement

Project ID: 6370

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 02,529 32 2,561

Project Total: 0 0 0 0 0 02,529 32 2,561

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 2,561322,529

0 0 0 0 0 0322,529Appropriations Total* 2,561

Start Date:
End Date:

This project replaces the Gorge Switchyard aggregate surfacing for electrical worker safety purposes. Work is performed 
by a public works contractor and will include excavating and disposing of the existing surface rock and then installing 
new replacement materials in its place.

1st Quarter 2005
3rd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Gorge Switchyard - Resurfacing

Project ID: 6362

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 309 0 0 0 0 02 247 558

Project Total: 309 0 0 0 0 02 247 558

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 309 0 0 0 0 0 5582472

309 0 0 0 0 02472Appropriations Total* 558

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project maintains a stable, reliable computing environment at City Light by upgrading and replacing information 
technology infrastructure. The infrastructure provides applications, data storage, and print services. Activities supported 
include GroupWise, remote connectivity, E-tagging, the City InWeb, applications, Unix services, and infrastructure 
change management.  Infrastructure is upgraded or replaced according to a combination of factors, including 
maintenance schedules, equipment warranties, availability of vendor support, Gartner Group (IT consultants) 
recommendations, application growth, and security demands. Components purchased by this project include servers, 
network and communications equipment, disk storage and application/operating system software.

1st Quarter 1995
4th Quarter 2012

BCL/Program Name: Financial Services - CIP

Information Technology Infrastructure

Project ID: 9915

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL550
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 3,730 3,621 2,935 3,023 3,796 3,31824,450 3,881 48,754

Project Total: 3,730 3,621 2,935 3,023 3,796 3,31824,450 3,881 48,754

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 3,730 3,621 2,935 3,023 3,796 3,318 48,7543,88124,450

3,730 3,621 2,935 3,023 3,796 3,3183,88124,450Appropriations Total* 48,754

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Information Technology Projects program provides central budgeting and management control for emerging 
information technology needs not currently identified in specific capital projects. The budget is disbursed into specific 
projects at the decision of  City Light management.  This project was used in the 2005-2006 budget process to provide 
management oversight and ensure sufficient project justification. Because this justification now is integrated in City 
Light's budget preparation process, this project is no longer needed.

3rd Quarter 2006
4th Quarter 2006

BCL/Program Name: Financial Services - CIP

Information Technology Projects

Project ID: 9935

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL550
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 3,831 3,831

Project Total: 0 0 0 0 0 00 3,831 3,831

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 3,8313,8310

0 0 0 0 0 03,8310Appropriations Total* 3,831

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project rebuilds the underground distribution system in Innis Arden. The project replaces increasingly failure-prone 
aging equipment and direct buried cables with an encased duct bank system that improves service reliability, customer 
satisfaction, economic operating efficiencies and safety. Service reliability improvements begin in 2007 and are fully 
realized in 2008 when construction is complete. Service life for the new system is estimated at 40 years. This is a 
continuation of work from former project 8302.

1st Quarter 2009
4th Quarter 2010

BCL/Program Name: Customer Services & Energy Delivery - CIP

Innis Arden - Underground Residential Distribution Rebuild

Project ID: 8385

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 1,011 420 0 00 0 1,431

Project Total: 0 0 1,011 420 0 00 0 1,431

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 1,011 420 0 0 1,43100

0 0 1,011 420 0 000Appropriations Total* 1,431

Start Date:
End Date:

This project plans, designs, and constructs a 26 kV substation in the Interbay area. City Light acquired land at 17th West 
and West Bertona in 2001 and planning has continued since that time.  City Light intends to install 2-100 MVA 
transformers into a facility large enough to accommodate a third transformer at the site if required in the future.

1st Quarter 2000
4th Quarter 2017

BCL/Program Name: Customer Services & Energy Delivery - CIP

Interbay Substation - Development

Project ID: 7756

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

17th West/West Bertona
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 02,489 0 2,489

Project Total: 0 0 0 0 0 02,489 0 2,489

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 2,48902,489

0 0 0 0 0 002,489Appropriations Total* 2,489

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Ladder Creek Garden - Irrigation and Illumination project provides an assured supply of water to Ladder Creek 
Garden, which is located behind Gorge Powerhouse in the town of Newhalem. The project includes an irrigation system 
and water features such as pools and fountains. The electrical upgrade provides improved trail and creek lighting in 
keeping with the historical conditions.

1st Quarter 2001
3rd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ladder Creek Garden - Irrigation and Illumination

Project ID: 6234

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 121 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 226 0 0 0 0 055 640 921

Project Total: 226 0 0 0 0 055 640 921

2 2 2 2 3 3 14O & M Costs (Savings)

Seattle City Light Fund 226 0 0 0 0 0 92164055

226 0 0 0 0 064055Appropriations Total* 921

Start Date:
End Date:

This project rehabillitates the aging distribution system in Lake Forest Park.  The project is based on the results of a 2006 
engineering survey that determined the specific system rehabilitation requirements to install a highly-reliable and cost 
effective distribution system. It services one feeder each year for four years and includes enhanced levels of tree 
trimming to support the electrical construction work during and after project completion. Service life for the new system 
is estimated at 30 years.

1st Quarter 2007
4th Quarter 2010

BCL/Program Name: Customer Services & Energy Delivery - CIP

Lake Forest Park - Feeder Rehabilitation

Project ID: 8384

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,258 1,261 1,351 1,321 0 00 0 5,191

Project Total: 1,258 1,261 1,351 1,321 0 00 0 5,191

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,258 1,261 1,351 1,321 0 0 5,19100

1,258 1,261 1,351 1,321 0 000Appropriations Total* 5,191

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides large size electric power service connections from City Light's distribution system to the customer's 
meter for power requirements of 3 MVA or larger and 26 kV radial service.  This project is also appropriately responsive 
to the customer's cost, schedule and design interests. Most of this work is billable to customers.  This project is a 
continuation of projects 8120, North Services - Overhead and Underground, and 8121, South Services - Overhead and 
Underground, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Large Overhead and Underground Services

Project ID: 8365

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 3,769 3,688 3,735 3,830 3,930 3,99837,320 0 60,270

Project Total: 3,769 3,688 3,735 3,830 3,930 3,99837,320 0 60,270

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 3,769 3,688 3,735 3,830 3,930 3,998 60,270037,320

3,769 3,688 3,735 3,830 3,930 3,998037,320Appropriations Total* 60,270

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project completes the final three phases of a nine-phase rebuilding of the underground distribution system in 
Laurelhurst. It replaces increasingly failure-prone aging 4 kV equipment and direct buried cables with a buried conduit 
system that improves service reliability, customer satisfaction, economic operating efficiencies, and safety. Service 
reliability improvements are fully realized in 2014 when construction is complete. Service life for the new system is 
estimated at 40 years. This is a continuation of work from former Project 8124 (North 26kV Conversion).

1st Quarter 2007
4th Quarter 2014

BCL/Program Name: Customer Services & Energy Delivery - CIP

Laurelhurst - Underground Residential Distribution Rebuild

Project ID: 8373

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 935 2,045 1,711 3,850 4,743 4,6150 0 17,899

Project Total: 935 2,045 1,711 3,850 4,743 4,6150 0 17,899

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 935 2,045 1,711 3,850 4,743 4,615 17,89900

935 2,045 1,711 3,850 4,743 4,61500Appropriations Total* 17,899

Start Date:
End Date:

This project rebuilds the underground distribution system in the Leschi neighborhood to prevent or reduce unplanned 
outages caused by failure of the aging system. This direct-buried (i.e., not encased in conduit) system is at the end of its 
life span and is failing.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Leschi - Underground Residential Distribution Rebuild

Project ID: 8354

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,826 3,528 3,655 3,754 3,739 1,1640 0 17,666

Project Total: 1,826 3,528 3,655 3,754 3,739 1,1640 0 17,666

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,826 3,528 3,655 3,754 3,739 1,164 17,66600

1,826 3,528 3,655 3,754 3,739 1,16400Appropriations Total* 17,666

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project moves electrical lines to accommodate or take advantage of projects being constructed by other agencies.  
The project builds new and replaces old line segments, installs and replaces poles, and adds or renovates underground 
facilities to the distribution system, as necessary, to relocate distribution systems for transportation projects, street 
vacations, or other projects proposed by outside (non-City Light) agencies.  Some projects are paid for by City Light and 
some by the requesting agencies.  Operations and maintenance costs are not expected to change as a result of this 
project.  This project is a continuation of projects 8304, North Relocations, and 8305, South Relocations, which end in 
2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Localized Transportation Driven Relocations

Project ID: 8369

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 5,349 3,455 2,972 2,856 2,925 2,97416,451 0 36,982

Project Total: 5,349 3,455 2,972 2,856 2,925 2,97416,451 0 36,982

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 5,349 3,455 2,972 2,856 2,925 2,974 36,982016,451

5,349 3,455 2,972 2,856 2,925 2,974016,451Appropriations Total* 36,982

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project covers unexpected problems with the electrical system that result in repairs of over $100,000 for any one 
event.  Capital costs incurred during any one emergency situation lasting over 48 hours are charged to this project, 
whether temporary or permanent.  Examples are weather-related outages such as major wind storms and significant snow 
fall.  This project does not add a body of work, but clarifies the accounting for it.  This project differs from the Normal 
Emergency project (8379) by the severity of the event on the Seattle City Light electrical system.  This project is a 
continuation of projects 8302, North Outage Replacements, and 8303, South Outage Replacements, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Major Emergency

Project ID: 8380

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 171 178 152 155 159 162214 0 1,191

Project Total: 171 178 152 155 159 162214 0 1,191

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 171 178 152 155 159 162 1,1910214

171 178 152 155 159 1620214Appropriations Total* 1,191

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides sufficient and reliable electrical capacity for the growing power needs of our customers.  It is a 
programmatic approach for comprehensive management of underground network assets (electrical and in some cases 
civil assets) serving customers in Pioneer Square and the area bounded by University Street, Third Avenue, Terrace 
Street and the Freeway.  This project's work includes feeder balancing, engineering analysis to determine system feeder 
assignments for new services, and replacement of failed cables.  This project builds new civil and electrical infrastructure 
as determined by engineering analysis of cable capacity required to meet near-term customer capacity additions.  The 
project includes engineering design and analysis work required before construction of any civil facilities into which 
feeders can be relocated from the Alaska Way Viaduct.  This project postpones the need for a new network substation 
until capacity is exhausted at Union Street and the other network substations.

1st Quarter 1999
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Massachusetts Street Substation - Networks

Project ID: 8202

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

1555 Utah Ave S
Not in a Neighborhood Plan
Greater Duwamish Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 4,023 4,176 4,309 4,4854,756 230 21,979

Project Total: 0 0 4,023 4,176 4,309 4,4854,756 230 21,979

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 4,023 4,176 4,309 4,485 21,9792304,756

0 0 4,023 4,176 4,309 4,4852304,756Appropriations Total* 21,979

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides medium-size electric power service connections from City Light's distribution system to the 
customer's meter for power requirements of 50 KVA to 2.5 MVA and 26 kV radial service. This project is also 
appropriately responsive to the customer's cost, schedule and design interests. Most of this related work is billable to the 
customer.  This project is a continuation of projects 8120, North Services - Overhead and Underground, and 8121, South 
Services - Overhead and Underground, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Medium Overhead and Underground Services

Project ID: 8366

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 5,291 5,340 5,410 5,548 5,582 5,71153,205 0 86,087

Project Total: 5,291 5,340 5,410 5,548 5,582 5,71153,205 0 86,087

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 5,291 5,340 5,410 5,548 5,582 5,711 86,087053,205

5,291 5,340 5,410 5,548 5,582 5,711053,205Appropriations Total* 86,087

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

An SDOT transportation project provides for the widening of the Mercer Street between I-5 and Dexter Ave. North to 
accommodate three lanes of travel in each direction, parking, sidewalks and a median with left-turn lanes. Valley Street 
will be narrowed to a two-lane, two-way street.  City Light will be required to relocate our existing overhead power 
distribution system to accommodate the project.  The scope of the project requires that overhead utilities will be 
converted to underground.   City Light will begin detailed engineering design efforts in 2007 to provide for projected 
start of construction activities in 2008.

1st Quarter 2007
4th Quarter 2008

BCL/Program Name: Customer Services & Energy Delivery - CIP

Mercer Corridor Relocations

Project ID: 8376

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 269 273 0 0 0 00 0 542

Project Total: 269 273 0 0 0 00 0 542

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 269 273 0 0 0 0 54200

269 273 0 0 0 000Appropriations Total* 542

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Meter Additions project provides new or replacement meters to enable City Light to generate accurate customer 
bills.  Three types of work occur in this project:  new services and installations totaling approximately 5,500 meters 
annually for new or upgraded commercial and residential customer electrical services; obsolete meter exchanges, an 
exchange of approximately 6,200 obsolete meters annually (out of 380,000 in the distribution system); and auditing new 
services, memberships, net-metering and the impacts on the distribution system.

1st Quarter 1979
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Meter Additions

Project ID: 8054

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 3,067 2,972 2,951 3,056 3,235 3,52744,980 4,021 67,809

Project Total: 3,067 2,972 2,951 3,056 3,235 3,52744,980 4,021 67,809

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 3,067 2,972 2,951 3,056 3,235 3,527 67,8094,02144,980

3,067 2,972 2,951 3,056 3,235 3,5274,02144,980Appropriations Total* 67,809

Start Date:
End Date:

This project funds design and construction of projects that are urgent and unscheduled improvements not previously 
foreseen. Two examples are the Bothell Substation Control Building roof, which unexpectedly failed and had to be 
replaced on an earlier schedule than originally planned, and the replacement of batteries on the System Control Center 
backup power system.

1st Quarter 1979
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Miscellaneous Building Improvements

Project ID: 9007

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 107 116 235 219 87 18512,296 261 13,506

Project Total: 107 116 235 219 87 18512,296 261 13,506

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 107 116 235 219 87 185 13,50626112,296

107 116 235 219 87 18526112,296Appropriations Total* 13,506

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This Voluntary Undergrounding Program (VUP) converts residential overhead power lines to underground when 
customers meet the VUP requirements. It provides City Light resources to serve VUP customers during initial estimate, 
financial planning, design, construction and reimbursement of costs from the customers. City Light has provided this 
VUP service since 1986 when the City enacted Ordinance 112738. Most customers who approach City Light for this 
service ultimately decide against implementation, usually due to cost impacts.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Neighborhood Voluntary Undergrounding Program

Project ID: 8383

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 416 433 447 458 470 4780 0 2,702

Project Total: 416 433 447 458 470 4780 0 2,702

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 416 433 447 458 470 478 2,70200

416 433 447 458 470 47800Appropriations Total* 2,702

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project includes capacity additions associated with service connections.  It also includes replacement of failed 
network transformers, network protectors, and specialty transformers; short-duration system improvements identified 
during operations; and retrofitting in-building vaults in the First Hill network with fire-detection systems.  This program 
fluctuates with land use development.  Subprojects include Large, Medium, Small and New Large Load services.  
Approximately 20 properties are projected to receive service in the 2005-2006 budget cycle, including condominiums, 
office buildings, medical facilities, hotels, and commercial and apartment buildings.  The work in this project was 
continued after 2006 as projects 8363, Network Additions and Services: Broad Street Substation, and 8364, Network 
Additions and Svcs: First Hill, Mass, Union & Univer.

1st Quarter 1979
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

Network Additions and Services

Project ID: 8057

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

Multiple locations
Not in a NeighborhoodPlan
In more than one Neighborhood 
District

In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 8,536 8,536

Project Total: 0 0 0 0 0 00 8,536 8,536

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 8,5368,5360

0 0 0 0 0 08,5360Appropriations Total* 8,536

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides electrical service connections and related improvements in response to requests for service from 
customers in the Broad Street network areas.  This project performs capacity additions work associated with service 
connections.  This project also replaces or installs failed network transformers, network protectors, and specialty 
transformers, twenty-six new transformers and network protectors; and five bus ties switches per year.  Also, short-
duration system improvement work identified during operations, including retrofitting in-building vaults, is done.  This 
program fluctuates with land use development.  Sub-projects include Large, Medium, Small and New Large Load 
services.  This project provides service connections to approximately five small, four medium and five large properties 
costing $4.6 million.  These connections include condominiums, office buildings, medical facilities, hotels, and 
commercial and apartment buildings.  This project is a continuation of project 8057, Network Additions and Services, 
which ends in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Network Adds and Services: Broad Street Substation

Project ID: 8363

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

6th AV N/Broad St
Not in a Neighborhood Plan
Downtown Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 7,505 8,420 8,979 9,192 9,459 9,89092,484 0 145,929

Project Total: 7,505 8,420 8,979 9,192 9,459 9,89092,484 0 145,929

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 7,505 8,420 8,979 9,192 9,459 9,890 145,929092,484

7,505 8,420 8,979 9,192 9,459 9,890092,484Appropriations Total* 145,929

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
-476-



City Light

Start Date:
End Date:

This project provides electrical service connections and related improvements in response to requests for service from 
customers in the First Hill, Mass, Union and University District network areas.  This project performs capacity additions 
work associated with service connections.  It also replaces or installs failed network transformers, network protectors, 
and specialty transformers, twenty-six new transformers and network protectors; and five bus ties switches per year.  
Also, short-duration system improvement work identified during operations including retrofitts in-building vaults is 
done.  This program fluctuates with land use development.  Sub-projects include Large, Medium, Small and New Large 
Load services.  This project is a continuation of project 8057, Network Additions and Services, which ends in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Network Adds and Services: First Hill, Mass, Union & Univer

Project ID: 8364

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 5,297 5,464 6,042 6,188 6,368 6,64862,494 0 98,501

Project Total: 5,297 5,464 6,042 6,188 6,368 6,64862,494 0 98,501

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 5,297 5,464 6,042 6,188 6,368 6,648 98,501062,494

5,297 5,464 6,042 6,188 6,368 6,648062,494Appropriations Total* 98,501

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Network Hazeltine Upgrade project ensures that Seattle City Light meets its commitment to its customers to provide 
reliable power by remotely monitoring the electrical vaults and equipment within the entire downtown service area.  
When abnormal conditions occur, the transmitter sends an alarm within 30 seconds to the System Control Center, thus 
avoiding serious and expensive equipment problems while maintaining reliability for the customers.  During normal 
operations the Power Dispatchers and Network Engineers utilize the monitoring system to confirm that electrical 
equipment located in customer vaults has operated properly after feeder re-energization.

1st Quarter 1995
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Network Hazeltine Upgrade

Project ID: 8129

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

Citywide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 981 1,018 1,051 1,1021,935 586 6,673

Project Total: 0 0 981 1,018 1,051 1,1021,935 586 6,673

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 981 1,018 1,051 1,102 6,6735861,935

0 0 981 1,018 1,051 1,1025861,935Appropriations Total* 6,673

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Network Maintenance Hole and Vault Rebuild project repairs or replaces damaged electrical manholes, vaults and 
ducts located in the street right of way within the Downtown Central and Pioneer Square business districts.  The Network
has 1,470 manholes/vaults, of which 78 need to be completely rebuilt and 350 need roof rebuilds.  There are many 
meters of old clay tile electrical ducts that need to be replaced.  This project reduces the large backlog of decrepit 
electrical facilities and the hazards to our crews and the public.

1st Quarter 1993
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Network Maintenance Hole and Vault Rebuild

Project ID: 8130

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 4,780 4,717 4,969 5,085 5,229 5,44123,788 4,394 58,403

Project Total: 4,780 4,717 4,969 5,085 5,229 5,44123,788 4,394 58,403

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 4,780 4,717 4,969 5,085 5,229 5,441 58,4034,39423,788

4,780 4,717 4,969 5,085 5,229 5,4414,39423,788Appropriations Total* 58,403

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The purpose of the Newhalem Creek Mitigation project is to meet the Newhalem license requirements of providing 
environmental mitigation by minimizing the adverse impacts of City Light facilities and activities at Newhalem.  This 
project implements six subprojects, as required by the 1997 Federal Energy Regulatory Commission license for City 
Light's Newhalem Creek Hydroelectric Project. These are: (1) constructing a tailrace fish barrier; (2) modifying the 
intake system to provide for higher instream flows; (3) reimbursing the North Cascades National Park Service for 
constructing a recreation trail; (4) modifying the service road bridge to provide a trail crossing; (5) modifying the 
Newhalem Powerhouse viewing platform; and (6) providing public viewing opportunities for the tailrace barrier.  The 
first five projects are complete; the sixth is scheduled to begin in 2007.

1st Quarter 1997
4th Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Newhalem Creek Mitigation

Project ID: 6175

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 69 0 0 0 0 01,021 0 1,090

Project Total: 69 0 0 0 0 01,021 0 1,090

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 69 0 0 0 0 0 1,09001,021

69 0 0 0 0 001,021Appropriations Total* 1,090

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Newhalem Garage - Revisions project modifies the existing garage arrangement and design to adapt them to current 
use requirements by increasing size, installing concrete floors, and adding 115V interior lighting and outlets. In addition, 
access to the garages is changed to adapt to landscape improvements built in 2000, consistent with the Master Landscape 
Plan required by City Light's Federal Energy Regulatory Commission license.

1st Quarter 2009
2nd Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Newhalem Garage - Revisions

Project ID: 6231

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 222 254 0 00 0 476

Project Total: 0 0 222 254 0 00 0 476

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 222 254 0 0 47600

0 0 222 254 0 000Appropriations Total* 476

Start Date:
End Date:

This project expands the Newhalem machine shop into the space occupied by the existing tire shop, extends the entire 
shop building to allow relocation of the tire shop, constructs an overhead crane for the machine shop, modifies the crane 
in the steel shop, and remodels the sandblast building garages at Newhalem.

1st Quarter 2012
3rd Quarter 2015

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Newhalem Shop Facilities and Equipment Improvements

Project ID: 6424

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 1490 0 149

Project Total: 0 0 0 0 0 1490 0 149

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 149 14900

0 0 0 0 0 14900Appropriations Total* 149

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project covers unexpected problems with the electrical system that result in necessary repairs of over $5,000 for any 
emergency situation of less than 48 hours duration, whether temporary or permanent.  Examples are weather-related 
outages such as lightning storms and brief wind storms.  This project differs from the "Major Emergency" project by the 
severity of the event on City Light’s electrical system.  This project is a continuation of projects 8302, North Outage 
Replacements, and 8303, South Outage Replacements, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Normal Emergency

Project ID: 8379

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 384 400 378 387 397 404480 0 2,830

Project Total: 384 400 378 387 397 404480 0 2,830

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 384 400 378 387 397 404 2,8300480

384 400 378 387 397 4040480Appropriations Total* 2,830

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project improves the use of office, shop, and storage areas at the North and South Service Centers to increase 
efficiency and productivity.  The facilities project plan often packages a group of projects in one area of the facility to 
"touch" the space only once and minimize disruption.  An example would be the first floor South Service Center 
Warehouse, where the plan included space redesign, new storage equipment, new office and support areas, painting, 
lighting, and heating improvements.

1st Quarter 1991
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

North and South Service Center - Improvements

Project ID: 9107

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Multiple locations
Not in a NeighborhoodPlan
In more than one Neighborhood 
District

In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 462 197 214 267 1,026 89922,259 392 25,716

Project Total: 462 197 214 267 1,026 89922,259 392 25,716

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 462 197 214 267 1,026 899 25,71639222,259

462 197 214 267 1,026 89939222,259Appropriations Total* 25,716

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides necessary capital improvements and replacements to the City of Seattle's arterial streetlights in the 
northern part of the service area.  The City transferred ownership of 18,600 arterial streetlights to City Light at the end of 
1999.  City Light is responsible for maintaining these lights.  Of those 18,600 streetlights, 5,000-6,000 lights are on poles 
installed exclusively for streetlighting.  Many of these are fed by underground conductors.  Projects include streetlight 
pole and foundation work, installation of streetlights, and underground infrastructure replacement.  Work is performed 
under the direction of the Seattle Department of Transportation (SDOT).  The work in this project was continued after 
2006 as project 8378, Streetlights: Arterial, Residential and Floodlights.

1st Quarter 2000
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

North Arterial Streetlights Major Maintenance

Project ID: 8211

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

1300 N 97th St
Not in a Neighborhood Plan
Northwest Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 164 164

Project Total: 0 0 0 0 0 00 164 164

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 1641640

0 0 0 0 0 01640Appropriations Total* 164

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The North Capacity Additions project provides electrical lines from substations to customers' property lines so that City 
Light has sufficient capacity to serve its customers and maintain reliability.  This project builds new and replaces old line 
segments, replaces rotten and damaged poles, and adds or renovates underground facilities in the distribution system in 
the northern half of the service area. City Light customers pay for some of this work.  The project includes labor and 
materials to remove old components, renovate existing components, and install new components.  The project budget 
includes travel costs to visit generation facilities needing distribution system renovations and to visit vendors for 
equipment inspection and operational testing prior to delivery. Operations and maintenance costs are not expected to 
change as a result of this project.  The work in this project was continued after 2006 as projects 8355, Overhead 
Customer Driven Capacity Additions, 8356, Overhead System Capacity Additions, 8360, Underground Customer Driven 
Capacity Additions, and 8361, Underground System Capacity Additions.

1st Quarter 1992
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

North Capacity Additions

Project ID: 8122

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

1300 N 97th St
Not in a Neighborhood Plan
Northwest Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 12,245 12,245

Project Total: 0 0 0 0 0 00 12,245 12,245

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 12,24512,2450

0 0 0 0 0 012,2450Appropriations Total* 12,245

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project constructs 16 new buildings and remodels one existing building.  The scope of the project includes 
bunkhouses, offices, labs, kitchen, a propane system, parking, access roads, landscaping, irrigation, electricity, lighting, a 
floating dock, amphitheater, and communications systems.  This project ends in 2006.

1st Quarter 2001
4th Quarter 2006

BCL/Program Name: Power Supply and Environmental Affairs - CIP

North Cascades Environmental Learning Center

Project ID: 6988

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 016,548 2,005 18,553

Project Total: 0 0 0 0 0 016,548 2,005 18,553

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 18,5532,00516,548

0 0 0 0 0 02,00516,548Appropriations Total* 18,553

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

City Light's north service area includes Shoreline, Lake Forest Park, and unincorporated areas of King County. These 
areas have no provision for publicly funded streetlighting.  As a result, the customers in these areas desiring additional 
streetlighting must pay for it as individuals or small neighborhood groups.  The North New Street and Flood Lighting 
project provides requesting customers in City Light's north service area with rental streetlights and floodlights attached to 
City Light poles.  This service is provided to customers pursuant to City Light Rate Ordinance #116619.  City Light 
receives about 65 requests each year for rental street or flood lights.  Operations and maintenance costs are not expected 
to change as a result of this project.  The work in this project was continued after 2006 as project 8378, Streetlights: 
Arterial, Residential and Floodlights.

1st Quarter 1995
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

North New Street and Flood Lighting

Project ID: 8134

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

1300 N 97th St
Not in a Neighborhood Plan
Northwest Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 416 416

Project Total: 0 0 0 0 0 00 416 416

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 4164160

0 0 0 0 0 04160Appropriations Total* 416

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project supports the capitalized portion of work resulting from unplanned outages to ensure that customers' electric 
power is restored as quickly as possible.  This project covers outage replacement work in the northern half of the service 
area.  Unplanned outages result from events such as storms, accidents, and equipment failures.  Replacement includes 
immediate repairs, and in some instances construction of new underground infrastructure to bypass failing cables or 
equipment.  Pole and transformer replacements required to restore power are among the elements capitalized during such 
repairs.   The project budget includes travel, meals, and other costs for visits to generation facilities to make needed 
repairs.  Operations and maintenance costs are not expected to change as a result of this project.  The work in this project 
was continued after 2006 as projects 8350, Overhead Outage Replacements, 8351, Overhead Equipment Replacements, 
8352, Underground Outage Replacements, 8379, Normal Emergency, and 8380, Major Emergency.

1st Quarter 2001
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

North Outage Replacements

Project ID: 8302

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

1300 N 97th St
Not in a Neighborhood Plan
Northwest Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 937 937

Project Total: 0 0 0 0 0 00 937 937

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 9379370

0 0 0 0 0 09370Appropriations Total* 937

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project moves electrical lines to accommodate or take advantage of projects being constructed by other 
jurisdictions.  The project builds new and replaces old line segments, installs and replaces poles, and adds or renovates 
underground facilities to the distribution system in the northern half of the service area, as necessary, to relocate 
distribution systems for transportation projects, street vacations, or other projects proposed by outside (non-City Light) 
agencies.  Some projects are paid for by City Light and some by the requesting agencies.  Operations and maintenance 
costs are not expected to change as a result of this project.  Included in the project are travel and other costs for visits to 
remote sites needing system relocations.  The work in this project was continued after 2006 as project 8369, Localized 
Transportation Driven Relocations.

1st Quarter 2001
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

North Relocations

Project ID: 8304

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

1300 N 97th St
Not in a Neighborhood Plan
Northwest Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 2,732 2,732

Project Total: 0 0 0 0 0 00 2,732 2,732

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 2,7322,7320

0 0 0 0 0 02,7320Appropriations Total* 2,732

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The North Residential Streetlight Improvements project improves public safety by installing additional residential and 
commercial area streetlights.  The annual scope of this program is planned with input from community and neighborhood 
groups with the support of the Seattle Police Department.  The work in this project was continued after 2006 as project 
8378, Streetlights: Arterial, Residential and Floodlights.  The work in this project was continued after 2006 as project 
8378, Streetlights: Arterial, Residential and Floodlights.

1st Quarter 1995
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

North Residential Streetlight Improvements

Project ID: 8136

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

1300 N 97th St
Not in a Neighborhood Plan
Northwest Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 78 78

Project Total: 0 0 0 0 0 00 78 78

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 78780

0 0 0 0 0 0780Appropriations Total* 78

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides electrical services from the street right-of-way to the customer in response to power requests.  The 
number of requests fluctuates with land use development and customer demand.  This project designs, installs, and 
energizes new or enlarged electrical services to serve the electrical demands of the industrial, commercial, and residential 
customers in the northern half of the service area.  The project includes removal of old services, renovation of existing 
services, and installation of new services.  It also designs, installs, and energizes relocated overhead or underground 
systems needed to make worksites safe for contractors' equipment and personnel in accordance with the National 
Electrical Service Code. Travel and other costs of providing new or enlarged services to generation facilities are 
included, and requests for voluntary underground projects are fulfilled in this project.  Operations and Maintenance costs 
are not expected to change as a result of this project.  The work in this project was continued after 2006 as projects 8365, 
Large Overhead and Underground Services, 8366, Medium Overhead and Underground Services, and 8367, Small 
Overhead and Underground Services.

1st Quarter 1993
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

North Services - Overhead and Underground

Project ID: 8120

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

1300 N 97th St
Not in a Neighborhood Plan
Northwest Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 9,141 9,141

Project Total: 0 0 0 0 0 00 9,141 9,141

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 9,1419,1410

0 0 0 0 0 09,1410Appropriations Total* 9,141

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

Two of the substation power transformers will be reviewed to determine dissolved gas concentration, insulation aging, oil
leaks, maintenance cost, service stress, and fault-interrupting history.  The transformers with the highest failure risk, or 
those presenting substation capacity limits, will be replaced. These replacements and additions generally take two years 
overall, with procurement and construction occurring in the first year, and delivery and installation occurring in the 
second.

1st Quarter 2010
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

North Substation - Transformer Replacements

Project ID: 7777

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

814 NE 75th St
Not in a Neighborhood Plan
Northeast Roosevelt

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 54 1,939 1,9460 0 3,939

Project Total: 0 0 0 54 1,939 1,9460 0 3,939

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 54 1,939 1,946 3,93900

0 0 0 54 1,939 1,94600Appropriations Total* 3,939

Start Date:
End Date:

This project provides office equipment and furniture costing more than $5,000 each.  Modular office workstations, 
conference room ensemble furniture, and major office machines acquired under this program furnish space created or 
modified under the workplace and process improvement program and replace aging office furnishings.

1st Quarter 1979
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Office Furniture and Equipment Purchase

Project ID: 9103

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 11 11 11 1224,777 52 24,874

Project Total: 0 0 11 11 11 1224,777 52 24,874

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 11 11 11 12 24,8745224,777

0 0 11 11 11 125224,777Appropriations Total* 24,874

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Overhead 26kV Conversion project replaces the 4 kV electrical equipment remaining in the electrical distribution 
system with new, efficient and reliable 26 kV distribution equipment.  This project increases capacity to deliver power to 
our customers, rebuilds and maintains the backbone of our system, saves energy by reducing transformer and line losses, 
improves quality and reliability of service to customers, and releases unit substation properties for better neighborhood 
uses. Operations and maintenance costs are not expected to change as a result of this project.  This project is a 
continuation of projects 8124, North 26 kV Conversion, and 8125, South 26 kV Conversion, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Overhead 26kV Conversion

Project ID: 8358

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 875 2,309 1,958 2,007 2,059 2,09426,857 0 38,159

Project Total: 875 2,309 1,958 2,007 2,059 2,09426,857 0 38,159

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 875 2,309 1,958 2,007 2,059 2,094 38,159026,857

875 2,309 1,958 2,007 2,059 2,094026,857Appropriations Total* 38,159

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Overhead Customer Driven Capacity Additions project provides electrical lines from substations to customers' 
property lines so that City Light has sufficient capacity to serve its customers and maintain reliability.  This project builds
new and replaces old line segments, and replaces rotten and damaged poles in the distribution system. This work is 
driven by specific customer projects and is for their direct benefit. City Light will be reimbursed by the customers for this
work.  Operations and maintenance costs are not expected to change as a result of this project.  This project is a 
continuation of projects 8122, North Capacity Additions, and 8123, South Capacity Additions, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Overhead Customer Driven Capacity Additions

Project ID: 8355

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 4,294 3,339 3,130 9,416 9,756 3,03252,590 0 85,557

Project Total: 4,294 3,339 3,130 9,416 9,756 3,03252,590 0 85,557

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 4,294 3,339 3,130 9,416 9,756 3,032 85,557052,590

4,294 3,339 3,130 9,416 9,756 3,032052,590Appropriations Total* 85,557

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project replaces older equipment in City Light's distribution system that is nearing the end of its usable life, is 
overloaded, or is of an outdated design which requires replacement due to the lack of spare parts. These items include, 
but are not limited to, poles, crossarms, transformers, and open-wire secondaries. This work improves system reliability 
by reducing the chances of unplanned outages on the system. Operations and maintenance costs are not expected to 
change as a result of this project.  This project is a continuation of projects 8302, North Outage Replacements, and 8303, 
South Outage Replacements, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Overhead Equipment Replacements

Project ID: 8351

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 814 848 881 904 927 9431,017 0 6,334

Project Total: 814 848 881 904 927 9431,017 0 6,334

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 814 848 881 904 927 943 6,33401,017

814 848 881 904 927 94301,017Appropriations Total* 6,334

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project supports the capitalized portion of work resulting from unplanned, non-emergency, overhead outages to 
ensure that customers' electric power is restored as quickly as possible.  These outages result from events such as non-
emergency storms, accidents, and equipment failures.  Replacement includes permanent storm repairs, and construction 
of new infrastructure to bypass failing equipment.  Pole and transformer replacements required to restore power are 
among the elements capitalized during such repairs.   The project budget includes travel, meals, and other costs for visits 
to generation facilities to make needed repairs.  Operations and maintenance costs are not expected to change as a result 
of this project.  This project is a continuation of projects 8302, North Outage Replacements, and 8303, South Outage 
Replacements, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Overhead Outage Replacements

Project ID: 8350

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 185 193 204 209 215 206231 0 1,443

Project Total: 185 193 204 209 215 206231 0 1,443

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 185 193 204 209 215 206 1,4430231

185 193 204 209 215 2060231Appropriations Total* 1,443

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Overhead System Capacity Additions project provides electrical lines from substations to customers' property lines 
so that City Light has sufficient capacity to serve its customers and maintain reliability.  This project builds new and 
replaces old line segments, and replaces rotten and damaged poles in the distribution system. City Light customers pay 
for some of this work.  The project includes labor and materials to remove old components, renovate existing 
components, and install new components.  The project budget includes travel costs to visit generation facilities needing 
distribution system renovations and to visit vendors for equipment inspection and operational testing prior to delivery. 
Operations and maintenance costs are not expected to change as a result of this project.  This project is a continuation of 
projects 8122, North Capacity Additions, and 8123, South Capacity Additions, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Overhead System Capacity Additions

Project ID: 8356

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 3,479 3,019 3,130 3,209 3,293 3,34944,770 0 64,249

Project Total: 3,479 3,019 3,130 3,209 3,293 3,34944,770 0 64,249

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 3,479 3,019 3,130 3,209 3,293 3,349 64,249044,770

3,479 3,019 3,130 3,209 3,293 3,349044,770Appropriations Total* 64,249

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

In order to create tight links between budgeting and the business strategy, the Utility will reorganize the budget process 
and metrics reporting to reflect the true costs of programs and the expected performance of the investment in each 
program.  This involves the identification of a program structure of the Utility and performance metrics for each 
program.  This project includes staffing, software and consultant support to implement this project.

3rd Quarter 2006
4th Quarter 2006

BCL/Program Name: Financial Services - CIP

Performance Management and Budgeting System

Project ID: 9933

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL550
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 558 558

Project Total: 0 0 0 0 0 00 558 558

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 5585580

0 0 0 0 0 05580Appropriations Total* 558

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project pays for a contractor to inspect and survey City Light's entire pole system.  The contractor classifies the 
poles into three categories and determines how best to prolong the useful life of each pole.  Some poles are treated in 
place with approved chemicals at the time of the inspection.  Others are reinforced with steel sleeves at the ground line, 
and others must be replaced with a new pole.  The project also provides dedicated SCL crews, equipment, and material 
to perform approximately 900 pole reinforcements and 1,100 replacements per year.  The contractor creates an inventory 
and provides a downloadable accounting of attachments to City Light's poles by other parties.  This information is the 
basis for collecting rental fees from the owners of the attachments.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Pole Replacement Program

Project ID: 8371

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 2,191 8,893 12,796 13,197 13,559 7,0380 0 57,674

Project Total: 2,191 8,893 12,796 13,197 13,559 7,0380 0 57,674

976 2,665 2,737 2,262 2,320 0 10,960O & M Costs (Savings)

Seattle City Light Fund 2,191 8,893 12,796 13,197 13,559 7,038 57,67400

2,191 8,893 12,796 13,197 13,559 7,03800Appropriations Total* 57,674

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

Periodically other electrical utilities in the region ask City Light to do cooperative work on shared lines and systems.  
Most of the requests come from the Bonneville Power Administration (BPA), Puget Sound Energy (PSE), or Snohomish 
County Public Utility District.  In most instances, a contract is signed by both parties and City Light bills the costs to the 
originating agency.

1st Quarter 2001
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Power Stations Demand Driven Improvements

Project ID: 7755

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 176 7 8 8 8 85,202 64 5,481

Project Total: 176 7 8 8 8 85,202 64 5,481

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 176 7 8 8 8 8 5,481645,202

176 7 8 8 8 8645,202Appropriations Total* 5,481

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This projects implements oil containment improvements at 11 substations as recommended by the City Light's 2006 
SPCC (Spill Prevention Control & Countermeasure) Plans to bring Seattle City Light into compliance with the 
implementing regulations of the Clean Water Act (Title 40, Code of Federal Regulations, Part 112).  Improvements vary 
from station to station, and range from providing oil containment facilities where none now exist (e.g. Duwamish 
Substation bus bays) to bringing existing older systems up to current standards (e.g. Bothell Substation unlined sumps 
under the large transformers and breakers).

1st Quarter 2008
4th Quarter 2011

BCL/Program Name: Customer Services & Energy Delivery - CIP

Power Stations Oil Containment

Project ID: 7783

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 212 1,121 1,038 1,123 00 0 3,494

Project Total: 0 212 1,121 1,038 1,123 00 0 3,494

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 212 1,121 1,038 1,123 0 3,49400

0 212 1,121 1,038 1,123 000Appropriations Total* 3,494

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

Relays are protective devices that guard system components when electrical equipment fails.  When a relay senses a 
problem with a major piece of equipment, it opens the circuit flowing to that component and isolates it from the rest of 
the electrical system.  This protects the rest of the distribution system from potentially cascading effects if one part fails 
to operate properly.

1st Quarter 2001
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Relaying Improvements

Project ID: 7753

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,053 1,130 1,062 1,087 1,115 1,1342,031 1,225 9,837

Project Total: 1,053 1,130 1,062 1,087 1,115 1,1342,031 1,225 9,837

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,053 1,130 1,062 1,087 1,115 1,134 9,8371,2252,031

1,053 1,130 1,062 1,087 1,115 1,1341,2252,031Appropriations Total* 9,837

Start Date:
End Date:

This project provides financing for unforeseeable, unscheduled capital work and/or for smaller capital projects with cost 
estimates less than $25,000.  This project covers work specifically related to Ross Facilities.

1st Quarter 2005
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross - Minor Improvements Program

Project ID: 6402

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 789 545 694 544 541 55439 142 3,848

Project Total: 789 545 694 544 541 55439 142 3,848

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 789 545 694 544 541 554 3,84814239

789 545 694 544 541 55414239Appropriations Total* 3,848

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Ross Dam - AC/DC Distribution System Upgrade project replaces the aging AC electrical distribution system at 
Ross Dam with a new electrical distribution system.  It installs conduit, ducting, distribution panels and wire, improves 
the 4kV system, improves lighting, and provide improvements on top of the dam, including a center substation room, 
emergency generator, valve houses, and a 130-volt battery bank.

1st Quarter 2005
1st Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Dam - AC/DC Distribution System Upgrade

Project ID: 6373

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 659 811 778 1 0 013 148 2,410

Project Total: 659 811 778 1 0 013 148 2,410

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 659 811 778 1 0 0 2,41014813

659 811 778 1 0 014813Appropriations Total* 2,410

Start Date:
End Date:

This project constructs an access/service road from State Route 20 to Ross Dam.  Preliminary designs made in the 1970's 
and 1980 will be reviewed, updated and evaluated as a first phase.  This first phase study includes review of construction 
costs, permit and public review processes and timetables.

1st Quarter 2011
1st Quarter 2011

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Dam - New Access Road from SR20 to Dam

Project ID: 6452

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 19 00 0 19

Project Total: 0 0 0 0 19 00 0 19

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 19 0 1900

0 0 0 0 19 000Appropriations Total* 19

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Ross Powerhouse - Fire Protection Systems Modification project provides a water spray generator fire suppression 
system for Generators 41-44, with installation coinciding with the generator rebuilds. The project  replaces the existing 
CO2 system and improves the sensing, controls, and alarms.  Scope includes design and installation of a water delivery 
system and a new control system for fire detection, alarming, and suppression.   A 2003 City Light engineering report 
titled "Review of Generator Fire Suppression" recommended conversion of generator fire suppression systems from CO2 
to water spray when an opportunity arises, and is the basis of this project.

1st Quarter 1993
4th Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Powerhouse - Fire Protection Systems Modification

Project ID: 6166

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 354 296 114 0 0 01,652 497 2,913

Project Total: 354 296 114 0 0 01,652 497 2,913

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 354 296 114 0 0 0 2,9134971,652

354 296 114 0 0 04971,652Appropriations Total* 2,913

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project replaces some of the Human-Machine Interface (HMI) and existing programmable-logic controllers (PLCs) 
used with generating equipment at Ross Powerhouse with a more advanced, user-friendly technology.  It replaces the 
existing Modicon PLC with a new processor/data acquisition system (Allen-Bradley PLC or Modicon upgrade), as well 
as the HMI system.

1st Quarter 2009
1st Quarter 2011

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Powerhouse - Programmable Language Controller Upgrade

Project ID: 6376

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 410 181 1 00 0 592

Project Total: 0 0 410 181 1 00 0 592

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 410 181 1 0 59200

0 0 410 181 1 000Appropriations Total* 592

Start Date:
End Date:

This project replaces the governor oil pump systems on all four Ross Powerhouse generator units.  Each unit requires two
pumps with motors, valves, switches, and control circuits.

1st Quarter 2006
4th Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Powerhouse - Replace Governor Oil Pumps

Project ID: 6377

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 86 558 159 0 00 121 924

Project Total: 0 86 558 159 0 00 121 924

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 86 558 159 0 0 9241210

0 86 558 159 0 01210Appropriations Total* 924

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project is part of City Light's Generator Rebuild Program.  The program rebuilds ten generators (accounting for 70 
percent of City Light's generating capability) by the end of 2013.  This project rebuilds Generator 41 at Ross 
Powerhouse. This generator provides 5.5 percent of the total generation of SCL.

1st Quarter 2008
2nd Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Powerhouse - Unit 41 Generator Rebuild

Project ID: 6382

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 4,754 2,066 49 0 00 0 6,869

Project Total: 0 4,754 2,066 49 0 00 0 6,869

0 0 0 0 0 0 0O & M Costs (Savings)
0 13 6,807 49 0 00 6,869Spending Plan

Seattle City Light Fund 0 4,754 2,066 49 0 0 6,86900

0 4,754 2,066 49 0 000Appropriations Total* 6,869

Start Date:
End Date:

This project is part of City Light's Generator Rebuild Program.  The program rebuilds ten generators (accounting for 70 
percent of City Light's generating capability) by the end of 2013.  This project rebuilds Generator 42 at Ross Powerhouse

1st Quarter 2003
4th Quarter 2006

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Powerhouse - Unit 42 Generator Rebuild

Project ID: 6379

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 06,351 62 6,413

Project Total: 0 0 0 0 0 06,351 62 6,413

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 6,413626,351

0 0 0 0 0 0626,351Appropriations Total* 6,413

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project is part of City Light's Generator Rebuild Program.  The program rebuilds ten generators (accounting for 
70%of City Light's generating capability) by the end of 2013.  This project rebuilds Generator 43 at Ross Powerhouse.  
This generator provides 5.5% of the total power SCL generation.

1st Quarter 2005
3rd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Powerhouse - Unit 43 Generator Rebuild

Project ID: 6380

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 173 0 0 0 0 0114 5,530 5,817

Project Total: 173 0 0 0 0 0114 5,530 5,817

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 173 0 0 0 0 0 5,8175,530114

173 0 0 0 0 05,530114Appropriations Total* 5,817

Start Date:
End Date:

This project is part of City Light's Generator Rebuild Program.  The program rebuilds ten generators (accounting for 
70% of City Light's generating capability) by the end of 2013.  This project rebuilds Generator 44 at Ross Powerhouse.  
This generator provides 5.5% of the total power SCL generation.

3rd Quarter 2006
3rd Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Powerhouse - Unit 44 Generator Rebuild

Project ID: 6381

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,843 48 0 0 0 00 4,333 6,224

Project Total: 1,843 48 0 0 0 00 4,333 6,224

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,843 48 0 0 0 0 6,2244,3330

1,843 48 0 0 0 04,3330Appropriations Total* 6,224

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project replaces the air circuit breakers for Generators 41, 42, and 44 at the Ross Powerhouse with more efficient 
and reliable sulfur hexafluoride (SF6) technology.  These breakers are part of generators providing 16.5% of City Light's 
generating capacity.

1st Quarter 2006
4th Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Powerhouse - Units 41, 42, 44 Generator Circuit Breaker

Project ID: 6374

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 867 916 168 0 0 00 729 2,680

Project Total: 867 916 168 0 0 00 729 2,680

0 0 0 0 0 0 0O & M Costs (Savings)
165 896 892 0 0 0729 2,682Spending Plan

Seattle City Light Fund 867 916 168 0 0 0 2,6807290

867 916 168 0 0 07290Appropriations Total* 2,680

Start Date:
End Date:

This project designs and erects a 1,500 square foot, heated and ventilated storage building at Ross Powerhouse, enabling 
storage of critical spares near the powerhouse and freeing up work space in the powerhouse.

1st Quarter 2009
2nd Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Ross Storage Building

Project ID: 6456

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

Milepost 128 State Highway 20
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 423 67 0 00 0 490

Project Total: 0 0 423 67 0 00 0 490

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 423 67 0 0 49000

0 0 423 67 0 000Appropriations Total* 490

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project modifies SCL facilities and provides equipment to protect employees and customers from health and safety 
hazards and to meet safety and health code requirements.

1st Quarter 1979
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Safety Modifications

Project ID: 9006

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 266 296 247 224 229 2333,206 119 4,820

Project Total: 266 296 247 224 229 2333,206 119 4,820

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 266 296 247 224 229 233 4,8201193,206

266 296 247 224 229 2331193,206Appropriations Total* 4,820

Start Date:
End Date:

This project rebuilds in four phases the underground distribution system in Sand Point. The project replaces increasingly 
failure-prone aging equipment and direct buried cables with an encased duct bank system that improves service 
reliability, customer satisfaction, economic operating efficiencies, and safety. Service reliability improvements begin in 
2009 and are fully realized in 2011 when construction is complete. Service life for the new system is estimated at 40 
years. This is a continuation of work from former project 8302.

1st Quarter 2011
4th Quarter 2015

BCL/Program Name: Customer Services & Energy Delivery - CIP

Sandpoint - Underground Residential Distribution Rebuild

Project ID: 8386

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 117 4130 0 530

Project Total: 0 0 0 0 117 4130 0 530

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 117 413 53000

0 0 0 0 117 41300Appropriations Total* 530

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project plans, designs, and implements projects to improve physical security of critical City Light facilities to 
restrict unauthorized access and criminal activities that could cause significant system damage, power outages and other 
disruptions to City Light's electrical system.  Work includes planning, designing, installing, and replacing systems to 
detect, delay and respond to unauthorized access to City Light facilities.  Security enhancements include detection 
hardware such as intrusion sensors, alarms, cameras, and entry-control systems (e.g., cardreaders, locks, etc.), lighting, 
fencing, improved signage, parking restrictions, physical barriers, and improved procedures for security and access.  All 
City Light security systems are designed to, whenever possible, connect to a communications network that transmit data 
to City Light's new Security Monitoring Center, which is staffed on a 24/7 basis.  Protocols for responding to security 
breaches are established and implemented throughout the Department.

1st Quarter 2005
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Security Improvements

Project ID: 9202

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 2,211 2,414 1,632 1,963 711 70450 3,057 12,742

Project Total: 2,211 2,414 1,632 1,963 711 70450 3,057 12,742

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 2,211 2,414 1,632 1,963 711 704 12,7423,05750

2,211 2,414 1,632 1,963 711 7043,05750Appropriations Total* 12,742

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides structural upgrades to buildings to mitigate seismic risks.  Facility seismic improvements protect 
City Light's assets, employees, customers, visitors, equipment, and materials.  The scope of improvements is linked to the 
business conducted at designated sites and the requirements of each site during emergency conditions.

1st Quarter 1996
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Seismic Mitigation

Project ID: 9134

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 240 172 30 314,567 61 5,101

Project Total: 0 0 240 172 30 314,567 61 5,101

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 240 172 30 31 5,101614,567

0 0 240 172 30 31614,567Appropriations Total* 5,101

Start Date:
End Date:

This project reviews three power transformers at Shoreline Substation to determine dissolved gas concentration, 
insulation aging, oil leaks, maintenance cost, service stress, and fault-interrupting history.  The transformers with the 
highest failure risk, or those presenting substation capacity limits, will be replaced. These replacements and additions 
generally take two years overall, with procurement and construction occurring in the first year, and delivery and 
installation occurring in the second.

1st Quarter 2007
4th Quarter 2010

BCL/Program Name: Customer Services & Energy Delivery - CIP

Shoreline Substation - Transformer Replacements

Project ID: 7776

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

2136 N 163rd St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 50 1,981 1,873 1,857 0 00 0 5,761

Project Total: 50 1,981 1,873 1,857 0 00 0 5,761

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 50 1,981 1,873 1,857 0 0 5,76100

50 1,981 1,873 1,857 0 000Appropriations Total* 5,761

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project converts approximately 10 blocks of overhead distribution circuits to underground along Midvale Ave. in 
the City of Shoreline (Shoreline). This electric project is part of a larger Shoreline public works project to improve its 
arterials.  It is anticipated that the differential cost between overhead-to-overhead and overhead-to-underground 
relocation will be recovered from Shoreline ratepayers over 25 years, beginning when the project is completed.

1st Quarter 2007
4th Quarter 2011

BCL/Program Name: Customer Services & Energy Delivery - CIP

Shoreline Undergrounding: Midvale Ave.

Project ID: 8374

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

2136 N 163rd St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 40 68 1,609 1,662 12 00 0 3,391

Project Total: 40 68 1,609 1,662 12 00 0 3,391

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 40 68 1,609 1,662 12 0 3,39100

40 68 1,609 1,662 12 000Appropriations Total* 3,391

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project addresses Phases Two and Three of work to convert overhead distribution circuits to underground along 
Aurora Avenue in the City of Shoreline (Shoreline). The project converts 40 blocks, from N 165th St to N 205th St.  This
electric project is part of a larger Shoreline public works project to improve its arterials.  It is anticipated that the 
differential cost between overhead-to-overhead and overhead-to-underground relocation will be recovereded from 
Shoreline ratepayers over 25 years, beginning when the project is completed. The project begins civil construction in 
2008 and completes electrical construction in 2010.

1st Quarter 2005
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Shoreline Undergrounding: North City and Aurora Avenue North

Project ID: 8320

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

2136 N 163rd St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 216 1,111 3,744 5,337 2,273 3874,398 4,569 22,035

Project Total: 216 1,111 3,744 5,337 2,273 3874,398 4,569 22,035

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 216 1,111 3,744 5,337 2,273 387 22,0354,5694,398

216 1,111 3,744 5,337 2,273 3874,5694,398Appropriations Total* 22,035

Start Date:
End Date:

This project enhances and protects wildlife habitat on utility-owned land in the Upper Skagit River and South Fork 
Nooksack River valleys to meet the obligations outlined in City Light's 1995 Skagit license.

1st Quarter 1991
4th Quarter 2011

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Skagit - Licensing Mitigation

Project ID: 6991

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 311 123 166 171 174 033,790 184 34,919

Project Total: 311 123 166 171 174 033,790 184 34,919

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 311 123 166 171 174 0 34,91918433,790

311 123 166 171 174 018433,790Appropriations Total* 34,919

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides the infrastructure required to install the basic control network and integrate existing, major control 
systems for a Skagit-wide network controls program.

1st Quarter 2007
1st Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Skagit - Network Controls

Project ID: 6385

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 51 925 367 43 0 00 0 1,386

Project Total: 51 925 367 43 0 00 0 1,386

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 51 925 367 43 0 0 1,38600

51 925 367 43 0 000Appropriations Total* 1,386

Start Date:
End Date:

This project corrects deficiencies in the existing oil containment systems at the Skagit project to comply with the 
requirements of the Clean Water Act. Work includes performing an options analysis in 2007, oil containment design in 
2008, and construction of improvements in 2009.  In addition to reviewing several minor oil containment issues, this 
project addresses the following major items of work: remedying undersized oil containment capacity for the main 
transformers for Bank 48 west of the powerhouse and on the tailrace deck at the Ross Powerhouse, and reviewing 
capacity of powerhouse sump and modes of operation at Diablo and Gorge Powerhouses to determine if adequate 
capacity exists.

1st Quarter 2007
4th Quarter 2010

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Skagit - Oil Containment Improvements

Project ID: 6458

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 58 182 0 0 0 00 0 240

Project Total: 58 182 0 0 0 00 0 240

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 58 182 0 0 0 0 24000

58 182 0 0 0 000Appropriations Total* 240

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides security systems at Skagit camps and generating facilities. Project elements include installation of 
automated gates, surveillance, and an access control and detection system to control access and prevent theft and 
vandalism.

1st Quarter 2003
3rd Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Skagit - Security Systems

Project ID: 6388

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 69 0 0 0 0 0579 387 1,035

Project Total: 69 0 0 0 0 0579 387 1,035

10 11 11 11 11 12 66O & M Costs (Savings)

Seattle City Light Fund 69 0 0 0 0 0 1,035387579

69 0 0 0 0 0387579Appropriations Total* 1,035

Start Date:
End Date:

This project repaves the road between Highway 20 and the North Cascades Environmental Learning Center.

1st Quarter 2010
1st Quarter 2011

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Skagit Facilities - Diablo Road Repaving

Project ID: 6428

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 457 139 00 0 596

Project Total: 0 0 0 457 139 00 0 596

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 457 139 0 59600

0 0 0 457 139 000Appropriations Total* 596

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides financing for unforeseeable, unscheduled capital work on projects with cost estimates less than 
$25,000 at Skagit Facilities.

1st Quarter 2005
3rd Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Skagit Facilities - Minor Improvements Program

Project ID: 6405

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,945 1,255 726 734 751 85710 892 7,170

Project Total: 1,945 1,255 726 734 751 85710 892 7,170

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,945 1,255 726 734 751 857 7,17089210

1,945 1,255 726 734 751 85789210Appropriations Total* 7,170

Start Date:
End Date:

This project will remodel the following camp housing facilities located in Newhalem: House 6 (V.I.P. House), the Hotel, 
the Pansy House, and Bunkhouse 70.

1st Quarter 2006
4th Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Skagit Facilities - Preserve/Upgrade Historic Reg Structures

Project ID: 6426

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 419 32 0 0 0 00 190 641

Project Total: 419 32 0 0 0 00 190 641

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 419 32 0 0 0 0 6411900

419 32 0 0 0 01900Appropriations Total* 641

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project extends radio communication to areas inside the dams so that personnel can communicate immediately 
should there be a threat to personnel safety, a failure of mechanical or electrical equipment, or a concern about the dam 
structure.

1st Quarter 2005
1st Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Skagit Facilities - Radio System Improvements

Project ID: 6421

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 61 135 825 234 535 1,583

Project Total: 0 0 61 135 825 234 535 1,583

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 61 135 825 23 1,5835354

0 0 61 135 825 235354Appropriations Total* 1,583

Start Date:
End Date:

This project rebuilds infrastructure damaged beyond repair at the Skagit Hydroelectric project by the October 16, 2003 
storm, subsequent flooding, and earth movement. The scope includes rebuilding the Gorge 7 kV Overhead Line Road, 
the Gorge Dam Access Road, and the Babcock Creek Road.

1st Quarter 2003
1st Quarter 2006

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Skagit Flood Damage Rebuilds

Project ID: 6397

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 0881 105 986

Project Total: 0 0 0 0 0 0881 105 986

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 986105881

0 0 0 0 0 0105881Appropriations Total* 986

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project enhances generating reliability by adding protective relays to generating systems.  The project includes 
addition of microprocessor relays to the existing system, adds certain auxiliary protective equipment, and modifies the 
design of the existing protection system to upgrade function.

1st Quarter 2005
1st Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Skagit Powerhouses - Install Protection Relays

Project ID: 6415

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

500 Newhalem St
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 173 193 62 135 277 10 183 1,024

Project Total: 173 193 62 135 277 10 183 1,024

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 173 193 62 135 277 1 1,0241830

173 193 62 135 277 11830Appropriations Total* 1,024

Start Date:
End Date:

This project provides small-size electric power service connections from City Light's distribution system to the 
customer's meter for power requirements of less than 50 KVA and 26 kV radial service. This project is also appropriately 
responsive to the customer's cost, schedule, and design interests. Most of this work is billable to the customer.  This 
project is a continuation of projects 8120, North Services - Overhead and Underground, and 8121, South Services - 
Overhead and Underground, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Small Overhead and Underground Services

Project ID: 8367

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 4,921 5,054 5,183 5,316 5,455 5,54949,922 0 81,400

Project Total: 4,921 5,054 5,183 5,316 5,455 5,54949,922 0 81,400

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 4,921 5,054 5,183 5,316 5,455 5,549 81,400049,922

4,921 5,054 5,183 5,316 5,455 5,549049,922Appropriations Total* 81,400

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project relocates City Light transmission and distribution facilities, and provides service connections and capacity to 
the Sound Transit Link Light Rail project.  This requires continual coordination, design, and construction work by 
engineers and crews, respectively.  Active design and construction is ongoing in a 14-mile corridor from downtown 
Seattle to 154th Street in Tukwila.  Planning and design for the North Link area also are anticipated for 2006 to 2008.

1st Quarter 1998
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Sound Transit Light Rail - City Light

Project ID: 8204

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 15,926 4,417 3,337 2,673 1,937 1,78121,024 16,023 67,118

Project Total: 15,926 4,417 3,337 2,673 1,937 1,78121,024 16,023 67,118

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 15,926 4,417 3,337 2,673 1,937 1,781 67,11816,02321,024

15,926 4,417 3,337 2,673 1,937 1,78116,02321,024Appropriations Total* 67,118

Start Date:
End Date:

The South 26 kV Conversion project replaces all old 4 kV electrical equipment remaining in the electrical distribution 
system with new, efficient, and reliable 26 kV distribution equipment.  Operations and maintenance costs are not 
expected to change as a result of this project.  The work in this project was continued after 2006 as projects 8358, 
Overhead 26kV Conversion, and 8362, Underground 26kV Conversion.

1st Quarter 1993
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

South 26 kV Conversion

Project ID: 8125

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

3613 4th AV S
Not in a Neighborhood Plan
Greater Duwamish Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 331 331

Project Total: 0 0 0 0 0 00 331 331

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 3313310

0 0 0 0 0 03310Appropriations Total* 331

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides necessary capital improvements and replacements to the City of Seattle's arterial streetlights in the 
southern part of the service area.  The City transferred ownership of 18,600 arterial streetlights to City Light at the end of 
1999.  Of those 18,600 streetlights, 5,000-6,000 lights are on poles installed exclusively for streetlighting.  Many of these 
are fed by underground conductors.  Projects include streetlight pole and foundation work, installation of streetlights, and
underground infrastructure replacement.  Work is performed under the direction of the Seattle Department of 
Transportation (SDOT).  The work in this project was continued after 2006 as project 8378, Streetlights: Arterial, 
Residential and Floodlights.

1st Quarter 2000
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

South Arterial Streetlights Major Maintenance

Project ID: 8210

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

3613 4th ave s
Not in a Neighborhood Plan
Greater Duwamish Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 180 180

Project Total: 0 0 0 0 0 00 180 180

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 1801800

0 0 0 0 0 01800Appropriations Total* 180

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The South Capacity Additions project provides electrical lines from substations to customers' property lines so that City 
Light has sufficient capacity to serve its customers and maintain reliability.  This project builds new and replaces old line 
segments, replaces rotten and damaged poles, and adds or renovates underground facilities in the distribution system in 
the southern half of the service area. City Light customers pay for some of this work.  The project includes labor and 
materials to remove old components, renovate existing components, and install new components.  The project budget 
includes travel costs to visit generation facilities needing distribution system renovations and to visit vendors for 
equipment inspection and operational testing prior to delivery. Operations and maintenance costs are not expected to 
change as a result of this project.  The work in this project was continued after 2006 as projects 8355, Overhead 
Customer Driven Capacity Additions, 8356, Overhead System Capacity Additions, 8360, Underground Customer Driven 
Capacity Additions, and 8361, Underground System Capacity Additions.

1st Quarter 1993
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

South Capacity Additions

Project ID: 8123

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

3613 4th Ave. S
Not in a Neighborhood Plan
Greater Duwamish Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 6,895 6,895

Project Total: 0 0 0 0 0 00 6,895 6,895

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 6,8956,8950

0 0 0 0 0 06,8950Appropriations Total* 6,895

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project relocates electrical facilities that are to be affected by the South Lake Union Streetcar route.  City Light's 
work includes relocating electrical infrastructure, constructing new reinforced duct banks crossing under the track 
alignment, building new vaults to replace those where access is compromised, and other work as necessary.  City Light 
will work closely with Seattle Department of Transportation and its consultants and contractors.  City Light will prepare 
electrical system designs and civil infrastructure layouts.  City Light crews will perform the electrical relocation work, 
standby support needed for civil construction, and quality assurance inspection for civil construction.   This budget does 
not account for costs incurred by SDOT's civil contractor to install the Seattle City Light vaults and duct bank civil 
infrastructure.

1st Quarter 2005
4th Quarter 2008

BCL/Program Name: Customer Services & Energy Delivery - CIP

South Lake Union Streetcar - City Light

Project ID: 8330

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

8th and Roy
Not in a Neighborhood Plan
Lake Union South Lake Union

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 688 5 0 0 0 00 1,240 1,933

Project Total: 688 5 0 0 0 00 1,240 1,933

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 688 5 0 0 0 0 1,9331,2400

688 5 0 0 0 01,2400Appropriations Total* 1,933

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The South Lake Union Substation - Development project purchases property and builds a 200 MVA substation in the 
South Lake Union area to meet load growth anticipated in the area.

3rd Quarter 2006
4th Quarter 2008

BCL/Program Name: Customer Services & Energy Delivery - CIP

South Lake Union Substation - Development

Project ID: 7757

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

8th and Roy
Not in a Neighborhood Plan
Lake Union South Lake Union

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 175 266 0 0 0 00 3,467 3,908

Project Total: 175 266 0 0 0 00 3,467 3,908

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 175 266 0 0 0 0 3,9083,4670

175 266 0 0 0 03,4670Appropriations Total* 3,908

Start Date:
End Date:

City Light's service area includes cities and areas of unincorporated King County south of the Seattle city limits.  Some 
of these areas have no provision for publicly-funded streetlighting.  As a result, the customers in these areas that desire 
additional streetlighting must pay for it as individuals or small neighborhood groups. The South New Street and Flood 
Lighting project provides City Light customers in the south service area requesting streetlights and floodlights with rental
streetlights and floodlights attached to City Light poles. This service is provided to customers pursuant to City Light Rate 
Ordinance 116619.  Operations and maintenance costs are not expected to change as a result of this project.  The work in 
this project was continued after 2006 as project 8378, Streetlights: Arterial, Residential and Floodlights.

1st Quarter 1995
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

South New Street and Flood Lighting

Project ID: 8133

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

3613 4th AV S
Not in a Neighborhood Plan
Greater Duwamish Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 200 200

Project Total: 0 0 0 0 0 00 200 200

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 2002000

0 0 0 0 0 02000Appropriations Total* 200

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project supports the capitalized portion of work resulting from unplanned outages to ensure that customers' electric 
power is restored as quickly as possible.  This project covers outage replacement work in the southern half of the service 
area.  Unplanned outages result from events such as storms, accidents, and equipment failures.  Replacement includes 
immediate repairs, and in some instances construction of new underground infrastructure to bypass failing cables or 
equipment.  Pole and transformer replacements required to restore power are among the elements capitalized during such 
repairs.   The project budget includes travel, meals, and other costs for visits to generation facilities to make needed 
repairs.  Operations and maintenance costs are not expected to change as a result of this project.  The work in this project 
was continued after 2006 as projects 8350, Overhead Outage Replacements, 8351, Overhead Equipment Replacements, 
8352, Underground Outage Replacements, 8379, Normal Emergency, and 8380, Major Emergency.

1st Quarter 2001
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

South Outage Replacements

Project ID: 8303

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

3613 4th Ave S
Not in a Neighborhood Plan
Greater Duwamish Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 1,324 1,324

Project Total: 0 0 0 0 0 00 1,324 1,324

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 1,3241,3240

0 0 0 0 0 01,3240Appropriations Total* 1,324

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project moves electrical lines to accommodate or take advantage of projects being constructed by other 
jurisdictions.  The project builds new and replaces old line segments, installs and replaces poles, and adds or renovates 
underground facilities to the distribution system in the southern half of the service area, as necessary, to relocate 
distribution systems for transportation projects, street vacations, or other projects proposed by outside (non-City Light) 
agencies.  Some projects are paid for by City Light and some by the requesting agencies.  Operations and maintenance 
costs are not expected to change as a result of this project.  Included in the project are travel and other costs for visits to 
remote sites needing system relocations.  The work in this project was continued after 2006 as project 8369, Localized 
Transportation Driven Relocations.

1st Quarter 2001
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

South Relocations

Project ID: 8305

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

3613 4th Ave S
Not in a Neighborhood Plan
Greater Duwamish Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 6,230 6,230

Project Total: 0 0 0 0 0 00 6,230 6,230

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 6,2306,2300

0 0 0 0 0 06,2300Appropriations Total* 6,230

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

The South Residential Streetlight Improvements project improves public safety by installing additional residential 
streetlights, initially prioritizing high-crime and low-income locations, within the South Service territory and within the 
Seattle city limits.  The additional lights double the light levels to comply with the standard currently recommended by 
the Illumination Engineering Society and the American National Standards Institute.  The annual scope of this program is
planned with input from community and neighborhood groups with the support of the Seattle Police Department.  
Operations and maintenance costs are not expected to change as a result of this project.   The work in this project was 
continued after 2006 as project 8378, Streetlights: Arterial, Residential and Floodlights.

1st Quarter 1995
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

South Residential Streetlight Improvements

Project ID: 8135

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

3613 4th Ave S
Not in a Neighborhood Plan
Greater Duwamish Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 200 200

Project Total: 0 0 0 0 0 00 200 200

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 2002000

0 0 0 0 0 02000Appropriations Total* 200

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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City Light

Start Date:
End Date:

This project provides electrical services from the street right-of-way to the customer in response to power requests.  The 
number of requests fluctuates with land use development and customer demand.  This project designs, installs, and 
energizes new or enlarged electrical services to serve the electrical demands of the industrial, commercial, and residential 
customers in the southern half of the service area.  The project includes removal of old services, renovation of existing 
services, and installation of new services.  It also designs, installs, and energizes relocated overhead or underground 
systems needed to make worksites safe for contractors' equipment and personnel in accordance with the National 
Electrical Service Code. Travel and other costs of providing new or enlarged services to generation facilities are 
included, and requests for voluntary underground projects are fulfilled in this project.  Operations and Maintenance costs 
are not expected to change as a result of this project.  The work in this project was continued after 2006 as projects 8365, 
Large Overhead and Underground Services, 8366, Medium Overhead and Underground Services, and 8367, Small 
Overhead and Underground Services.

1st Quarter 1993
4th Quarter 2006

BCL/Program Name: Customer Services & Energy Delivery - CIP

South Services - Overhead and Underground

Project ID: 8121

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

3613 4th Ave. S
Not in a Neighborhood Plan
Greater Duwamish Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 00 5,206 5,206

Project Total: 0 0 0 0 0 00 5,206 5,206

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 5,2065,2060

0 0 0 0 0 05,2060Appropriations Total* 5,206

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Special Work Equipment - Generation Plant project provides funds for purchase of special work equipment, 
machinery, and tools to be used for the activities or operations of the Power Supply budget control level, which includes 
all the Utility's generating sites. Purchases are based on a five-year plan, updated for technological improvements.

1st Quarter 1979
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Special Work Equipment - Generation Plant

Project ID: 6102

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 724 553 493 508 524 5277,941 530 11,800

Project Total: 724 553 493 508 524 5277,941 530 11,800

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 724 553 493 508 524 527 11,8005307,941

724 553 493 508 524 5275307,941Appropriations Total* 11,800

Start Date:
End Date:

This project provides new tools and work equipment to replace old or broken tools or work equipment ensuring field 
crews and other employees may accomplish their work assignments.  This ongoing procurement project provides 
capitalized tools and work equipment required by all individual City Light units, except those required at the generation 
plants or shops (which have their own capital projects for special work equipment).

1st Quarter 1979
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Special Work Equipment - Other Plant

Project ID: 9102

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 713 804 836 857 880 89518,335 897 24,217

Project Total: 713 804 836 857 880 89518,335 897 24,217

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 713 804 836 857 880 895 24,21789718,335

713 804 836 857 880 89589718,335Appropriations Total* 24,217

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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-528-



City Light

Start Date:
End Date:

The purpose of this budget is to replace outdated work equipment and update technical systems to current standards in 
the shops.  When the shops moved to Utility Support Services a separate special work equipment project was needed.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Special Work Equipment - Shops

Project ID: 8389

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 441 286 279 286 316 3220 0 1,930

Project Total: 441 286 279 286 316 3220 0 1,930

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 441 286 279 286 316 322 1,93000

441 286 279 286 316 32200Appropriations Total* 1,930

Start Date:
End Date:

The Special Work Equipment - Substation Plant project provides funding to purchase tools and special work equipment 
that can be capitalized.  New equipment allows crews to accomplish their work in a safe, timely, and efficient manner.  
This project is ongoing and provides essential tools to accomplish high-voltage electrical and crafts work.  The project 
purchases equipment costing more than $5,000 per unit.

1st Quarter 1999
4th Quarter 2011

BCL/Program Name: Customer Services & Energy Delivery - CIP

Special Work Equipment - Substation Plant

Project ID: 7902

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 01,499 123 1,622

Project Total: 0 0 0 0 0 01,499 123 1,622

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 1,6221231,499

0 0 0 0 0 01231,499Appropriations Total* 1,622

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project funds the installation of new streetlights and the repair or replacement of existing streetlights.  Projects 
handled by the Seattle Department of Transportation are covered in project 8377, Streetlights: Transportation.  This 
project is a continuation of projects 8133, South New Street and Flood Lighting, 8134, North New Street and Flood 
Lighting, 8135, South Residential Streetlight Improvements, 8136, North Residential Streetlight Improvements, 8210,  
South Arterial Streetlights Major Maintenance, 8211, North Arterial Streetlights Major Maintenance, and 8212, Central 
Arterial Streetlights Major Maintenance, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Streetlights: Arterial, Residential, and Floodlights

Project ID: 8378

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,853 1,731 1,779 1,827 1,874 1,9060 0 10,970

Project Total: 1,853 1,731 1,779 1,827 1,874 1,9060 0 10,970

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,853 1,731 1,779 1,827 1,874 1,906 10,97000

1,853 1,731 1,779 1,827 1,874 1,90600Appropriations Total* 10,970

Start Date:
End Date:

This project provides for the relocation of City Light-owned streetlights required by transportation projects and for 
streetlight work undertaken by the Seattle Department of Transportation.  Other streetlight work is under project 8378, 
Streetlights: Arterial, Residential, and Floodlights.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Streetlights: Transportation

Project ID: 8377

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 536 559 487 498 511 5200 0 3,111

Project Total: 536 559 487 498 511 5200 0 3,111

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 536 559 487 498 511 520 3,11100

536 559 487 498 511 52000Appropriations Total* 3,111

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

Our inventory of approximately 400 transmission- and distribution-voltage circuit breakers will be reviewed to determine 
which have the greatest wear, gas or oil leaks, maintenance cost, service stress, and fault-interrupting history.  The circuit 
breakers with the highest failure risk will be replaced. In addition, transformer bank breakers will be replaced at Union 
Street substation to support load growth.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Substation Breaker Replacements and Reliability Additions

Project ID: 7779

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 2,584 2,763 2,848 2,922 2,998 3,0500 0 17,165

Project Total: 2,584 2,763 2,848 2,922 2,998 3,0500 0 17,165

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 2,584 2,763 2,848 2,922 2,998 3,050 17,16500

2,584 2,763 2,848 2,922 2,998 3,05000Appropriations Total* 17,165

Start Date:
End Date:

The Substation Capacity Additions project adds new infrastructure to existing substations and systems.  This work differs
from project 7752 (Substation Equipment Improvements) in that it adds capacity to existing substations to meet 
increasing load demands.  This project provides safer, more reliable, and more efficient transmission of power from the 
substations to the distribution system.  Subprojects include, but are not limited to, reconfiguring and extending get-aways 
to the distribution grid and building ring buses.

1st Quarter 2001
1st Quarter 2014

BCL/Program Name: Customer Services & Energy Delivery - CIP

Substation Capacity Additions

Project ID: 7751

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 665 605 1,040 2,057 1,542 9874,471 1,025 12,392

Project Total: 665 605 1,040 2,057 1,542 9874,471 1,025 12,392

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 665 605 1,040 2,057 1,542 987 12,3921,0254,471

665 605 1,040 2,057 1,542 9871,0254,471Appropriations Total* 12,392

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project proactively preserves and improves buildings devoted to power transmission and distribution so that station 
operations and building quality are maintained.  Projects under this program are driven by action items identified in City 
Light's Comprehensive Facilities Plan, seismic fitness reports, and periodic inspections targeting transmission and 
distribution buildings.  The project includes items necessary to support assigned personnel, such as lunchroom and locker
room facilities required by the union contracts as well as structural and mechanical corrections and enhancements at 
substation facilities.

1st Quarter 2000
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Substation Comprehensive Improvements

Project ID: 9161

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 167 174 408 1861,806 846 3,587

Project Total: 0 0 167 174 408 1861,806 846 3,587

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 167 174 408 186 3,5878461,806

0 0 167 174 408 1868461,806Appropriations Total* 3,587

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Substation Equipment Improvements project adds, replaces, and upgrades substation equipment to maintain or 
improve system reliability, comply with high voltage and environmental regulations, and ensure safe work sites.  This 
project covers the substation electrical and control equipment; facilities improvement projects are funded through the 
Substation Plant Improvements project (7750).

3rd Quarter 1999
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Substation Equipment Improvements

Project ID: 7752

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,728 1,963 1,388 1,271 1,367 1,29520,921 5,182 35,115

Project Total: 1,728 1,963 1,388 1,271 1,367 1,29520,921 5,182 35,115

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,728 1,963 1,388 1,271 1,367 1,295 35,1155,18220,921

1,728 1,963 1,388 1,271 1,367 1,2955,18220,921Appropriations Total* 35,115

Start Date:
End Date:

The Substation Plant Improvements project upgrades and retrofits substation buildings, their facilities and systems, and 
related structures. The project includes environmental improvements, as well as removing and replacing outdated utilities 
and structures.  The project objective is to provide station security, safe working conditions, and related services such as 
water, sewer and lighting.

1st Quarter 2001
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Substation Plant Improvements

Project ID: 7750

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 247 868 1,575 1,624 1,671 1,7192,943 2,862 13,509

Project Total: 247 868 1,575 1,624 1,671 1,7192,943 2,862 13,509

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 247 868 1,575 1,624 1,671 1,719 13,5092,8622,943

247 868 1,575 1,624 1,671 1,7192,8622,943Appropriations Total* 13,509

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project pays for a portion of City Light's cost of constructing, in cooperation with Tacoma Power, a 115 kV to 230 
kV Bonneville Power Administration (BPA) generation interconnection.  Seattle City Light and Tacoma Power are 
parties to identical long-term power purchase agreements for the generation output of five plants in eastern Washington.  
Two of these contracts, Summer Falls and Main Canal (these hydroelectric projects, which are located in Grant County, 
average 220,000 MW generation per year), require a transmission arrangement that extends through the expiration of the 
contracts in 2024 and 2026 respectively.  City Light's long-term agreement with Avista Corporation for transfer of power 
from these two projects expired in 2005.  The alternatives are to purchase long-term firm transmission from a 
transmission provider, at relatively high cost, or to provide for a direct connection into the BPA transmission system.  
Based upon analysis, the preferred economic alternative is to proceed with the interconnection option, which does not 
require a separate long-term transmission contract with Avista and Grant County.

1st Quarter 2007
4th Quarter 2007

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Summer Falls - BPA Interconnection

Project ID: 7120

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,737 0 0 0 0 00 0 1,737

Project Total: 1,737 0 0 0 0 00 0 1,737

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,737 0 0 0 0 0 1,73700

1,737 0 0 0 0 000Appropriations Total* 1,737

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project connects Seattle Public Utilities' penstock at the Tolt with the City Light penstock for Unit 81 by installing 
40 feet of pipe with two valves.

4th Quarter 2006
4th Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Tolt - Penstock Crossover Connection

Project ID: 6360

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

South Fork Tolt River
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 288 341 0 0 0 00 292 921

Project Total: 288 341 0 0 0 00 292 921

2 2 2 2 2 2 12O & M Costs (Savings)

Seattle City Light Fund 288 341 0 0 0 0 9212920

288 341 0 0 0 02920Appropriations Total* 921

Start Date:
End Date:

This project installs a generator totalizer and clock to track running hours and create voltage charts at the Tolt 
Powerhouse.

1st Quarter 2009
3rd Quarter 2009

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Tolt Powerhouse - Power Monitoring Equipment Upgrades

Project ID: 6323

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

South Fork Tolt River
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 98 0 0 00 0 98

Project Total: 0 0 98 0 0 00 0 98

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 98 0 0 0 9800

0 0 98 0 0 000Appropriations Total* 98

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project refurbishes and modifies Valve 25 at the Tolt Powerhouse for operation from the System Control Center and 
Seattle Public Utilities' Operational Control Center by replacing the actuator and installing control and indication wiring 
in existing conduit to powerhouse.  It also includes replacing the position indicator and re-packing or adjustment of 
packing.

1st Quarter 2007
4th Quarter 2008

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Tolt Powerhouse - Valve 25 Remote Operation Modification

Project ID: 6427

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

South Fork Tolt River
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 108 151 0 0 0 00 74 333

Project Total: 108 151 0 0 0 00 74 333

1 1 1 1 1 1 6O & M Costs (Savings)

Seattle City Light Fund 108 151 0 0 0 0 333740

108 151 0 0 0 0740Appropriations Total* 333

Start Date:
End Date:

The Tolt Turbine Runner Repair/Replacement project provides a new turbine runner at the South Fork Tolt River 
Powerhouse, replacing the existing damaged runner, to significantly improve power generation, reliability, and safety.

1st Quarter 2000
4th Quarter 2003

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Tolt Powerhouse Turbine Runner Repair/Replacement

Project ID: 6242

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

19901 Cedar Falls Rd SE
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 0 0970 13 983

Project Total: 0 0 0 0 0 0970 13 983

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 0 0 98313970

0 0 0 0 0 013970Appropriations Total* 983

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project builds or replaces aging communications infrastructure including fiber optic rings, digital microwave, 
telephone networks, and two-way radio systems. This project provides City Light with command and control capability 
to operate the electrical system in a safe, reliable, efficient, and regulatory-compliant manner. As an example, this project 
installs communications to allow remote operation of South Fork Tolt Valve 25, which is key to controlling flow to the 
river.

1st Quarter 1998
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Transmission & Generation Radio Systems

Project ID: 9108

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,128 1,381 1,408 1,448 1,485 1,5115,755 1,450 15,566

Project Total: 1,128 1,381 1,408 1,448 1,485 1,5115,755 1,450 15,566

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,128 1,381 1,408 1,448 1,485 1,511 15,5661,4505,755

1,128 1,381 1,408 1,448 1,485 1,5111,4505,755Appropriations Total* 15,566

Start Date:
End Date:

This project includes all work required to upgrade, build new lines, relocate lines and provide for system needs of the 
transmission system.  Transmission capacity is the available power capacity to meet the load on the transmission system.  
This capacity is either calculated thermally or based on line clearances.

1st Quarter 1979
4th Quarter 2015

BCL/Program Name: Customer Services & Energy Delivery - CIP

Transmission Capacity

Project ID: 7011

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 405 413 473 484 410 4326,540 798 9,955

Project Total: 405 413 473 484 410 4326,540 798 9,955

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 405 413 473 484 410 432 9,9557986,540

405 413 473 484 410 4327986,540Appropriations Total* 9,955

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Transmission Inter-Agency project provides demand-driven transmission improvements to City Light's transmission 
system, including reimbursable transmission work and relocations of transmission equipment to meet customer, other 
utility, agency, and regulatory requirements.

1st Quarter 2001
4th Quarter 2016

BCL/Program Name: Customer Services & Energy Delivery - CIP

Transmission Inter-Agency

Project ID: 7105

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 362 317 476 490 192 196393 200 2,626

Project Total: 362 317 476 490 192 196393 200 2,626

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 362 317 476 490 192 196 2,626200393

362 317 476 490 192 196200393Appropriations Total* 2,626

Start Date:
End Date:

This project includes all engineering and construction to improve or maintain the reliability of the overhead or 
underground transmission system.  Reliability projects may include line rebuilds, new lines to enhance reliability of a 
substation, new line configuration to improve operation, and relocations required to maintain the transmission system.  
Current projects include correcting 115 kV violations; replacing wooden poles; replacing conductors; replacing LED 
tower lights to conform with Federal Aviation Administration standards; replacing tower structures; performing x-ray 
assessments; and upgrading cathodic protection of underground transmission conductors.

1st Quarter 2001
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Transmission Reliability

Project ID: 7104

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 2,620 2,694 6,511 6,719 6,919 4,498389 5,416 35,766

Project Total: 2,620 2,694 6,511 6,719 6,919 4,498389 5,416 35,766

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 2,620 2,694 6,511 6,719 6,919 4,498 35,7665,416389

2,620 2,694 6,511 6,719 6,919 4,4985,416389Appropriations Total* 35,766

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Underground 26kV Conversion project replaces the 4 kV electrical equipment remaining in the electrical 
distribution system with new, efficient and reliable 26 kV distribution equipment.  This project increases capacity to 
deliver power to our customers, rebuilds and maintains the backbone of our system, saves energy by reducing 
transformer and line losses, improves quality and reliability of service to customers, and releases unit substation 
properties for better neighborhood uses. Operations and maintenance costs are not expected to change as a result of this 
project.  The Capitol Hill Underground Ordinance area does not have capacity at 4kV to serve the load growth, requiring 
the installation of vaults and ducts and underground at 26kV.  This project is a continuation of projects 8124, North 26 
kV Conversion, and 8125, South 26 kV Conversion, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Underground 26kV Conversion

Project ID: 8362

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 2,046 1,866 2,085 2,469 2,202 2,23632,998 0 45,902

Project Total: 2,046 1,866 2,085 2,469 2,202 2,23632,998 0 45,902

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 2,046 1,866 2,085 2,469 2,202 2,236 45,902032,998

2,046 1,866 2,085 2,469 2,202 2,236032,998Appropriations Total* 45,902

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Underground Customer Driven Capacity Additions project provides electrical lines from substations to customers' 
property lines so that City Light has sufficient capacity to serve its customers and maintain reliability.  This project builds
new and replaces old underground line segments and may replace rotten and damaged poles in the distribution system 
that have underground facilities on them. This work is driven by specific customer projects and is for their direct benefit. 
City Light will be reimbursed by the customers for this work.  Operations and maintenance costs are not expected to 
change as a result of this project.  This project is a continuation of projects 8122, North Capacity Additions, and 8123, 
South Capacity Additions, which end in 2006

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Underground Customer Driven Capacity Additions

Project ID: 8360

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 4,338 4,920 3,948 4,035 4,137 4,20763,786 0 89,371

Project Total: 4,338 4,920 3,948 4,035 4,137 4,20763,786 0 89,371

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 4,338 4,920 3,948 4,035 4,137 4,207 89,371063,786

4,338 4,920 3,948 4,035 4,137 4,207063,786Appropriations Total* 89,371

Start Date:
End Date:

This project replaces and improves old undergound electrical system equipment that is failing or approaching the end of 
its useful life. Operations and maintenance costs are not expected to change as a result of this project.

1st Quarter 2009
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Underground Equipment Replacements

Project ID: 8353

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 885 563 575 5850 0 2,608

Project Total: 0 0 885 563 575 5850 0 2,608

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 885 563 575 585 2,60800

0 0 885 563 575 58500Appropriations Total* 2,608

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project supports the capitalized portion of work resulting from unplanned, non-emergency, underground outages to 
ensure that customers' electric power is restored as quickly as possible.  These outages result from events such as non-
emergency storms, accidents, and equipment failures.  Replacement includes permanent storm repairs, and construction 
of new infrastructure to bypass failing equipment.  Cable and transformer replacements required to restore power are 
among the elements capitalized during such repairs.  The project budget includes travel, meals, and other costs for visits 
to generation facilities to make needed repairs.  Operation and maintenance costs are not expected to change as a result 
of this project.  This project is a continuation of projects 8302, North Outage Replacements, and 8303, South Outage 
Replacements, which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Underground Outage Replacements

Project ID: 8352

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,856 215 206 207 211 2151,267 0 4,177

Project Total: 1,856 215 206 207 211 2151,267 0 4,177

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,856 215 206 207 211 215 4,17701,267

1,856 215 206 207 211 21501,267Appropriations Total* 4,177

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Underground System Capacity Additions project provides electrical lines from substations to customers' property 
lines so that City Light has sufficient capacity to serve its customers and maintain reliability. This project builds new and 
replaces old underground lines and may replace rotten and damaged poles in the distribution system with underground 
facilities on them. City Light customers pay for some of this work. The project budget includes travel costs to visit 
generation facilities needing distribution system renovations and to visit vendors for equipment inspection and 
operational testing prior to delivery. Operations and maintenance costs are not expected to change as a result of this 
project.  This project is a continuation of projects 8122, North Capacity Additions, and 8123, South Capacity Additions, 
which end in 2006.

1st Quarter 2007
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Underground System Capacity Additions

Project ID: 8361

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 2,575 3,572 2,558 2,609 2,674 2,71942,352 0 59,059

Project Total: 2,575 3,572 2,558 2,609 2,674 2,71942,352 0 59,059

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 2,575 3,572 2,558 2,609 2,674 2,719 59,059042,352

2,575 3,572 2,558 2,609 2,674 2,719042,352Appropriations Total* 59,059

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides sufficient and reliable electrical capacity for the growing power needs of our customers.  It is a 
programmatic approach for comprehensive management of underground network assets (electrical and in some cases 
civil) serving customers in the area bounded by Yesler Street, Alaskan Way, Pike Street, 6th Avenue, Union Street, the 
Freeway, University Street, 3rd Avenue, and the Waterfront area from Denny to Yesler.  This project routes two feeders 
per year into new underground feeder getaways at Union Substation, preventing outages and postponing the need date for
a new network substation until no further capacity is available from Union Street and the other network substations.

1st Quarter 1998
4th Quarter 2012

BCL/Program Name: Customer Services & Energy Delivery - CIP

Union Street Substation - Networks

Project ID: 8201

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

1312 Western Ave
Not in a Neighborhood Plan
Downtown Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 474 473 2,327 2,408 2,482 2,57916,170 1,558 28,471

Project Total: 474 473 2,327 2,408 2,482 2,57916,170 1,558 28,471

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 474 473 2,327 2,408 2,482 2,579 28,4711,55816,170

474 473 2,327 2,408 2,482 2,5791,55816,170Appropriations Total* 28,471

Start Date:
End Date:

This project transfers 40 Megavoltamperes (MVA) from the University Substation to the Canal and North substations. 
This involves the construction or upgrade of several miles of mainstem feeder lines and the installation of switches at 
various points along those feeders to transfer the load and relieve University Substation.

1st Quarter 2007
4th Quarter 2011

BCL/Program Name: Customer Services & Energy Delivery - CIP

University to North & Canal Load Transfer

Project ID: 8375

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

409 NE Pacific Pl
Not in a Neighborhood Plan
Northwest Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,173 1,199 1,123 1,069 851 00 0 5,415

Project Total: 1,173 1,199 1,123 1,069 851 00 0 5,415

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,173 1,199 1,123 1,069 851 0 5,41500

1,173 1,199 1,123 1,069 851 000Appropriations Total* 5,415

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project relocates, replaces and protects City Light facilities affected by the replacement of the Alaskan Way Viaduct 
and Seawall with a new seawall and transportation facility.  The Alaskan Way Viaduct is part of State Route 99, which 
carries 25% of the north-south traffic through downtown Seattle and is a major truck route serving the city's industrial 
areas.  The seawall supports the soils under Alaskan Way and the Viaduct.  Both facilities were damaged in the February 
2001 Nisqually Earthquake.  In December 2004, the Mayor and City Council designated a cut-and-cover tunnel as their 
preferred alternative for replacing the existing Viaduct.  The Washington State Department of Transportation (WSDOT) 
is the lead for the project.  Seattle City Light has substantial critical transmission and distribution infrastructure along the 
approximately four-mile project corridor, all of which must be relocated one or more times during the project.  This 
project designs and constructs these relocations according to the transportation project scope and schedule.  The 
estimated costs are shown below for City Light system relocations and related service work from 2007-2012.  Note that 
the project will likely exend to about 2016 with a current total cost estimate for City Light of approximately $317 
million.  Given the early stage of the project it is anticipated that scope of work and budget estimates will change as the 
design progresses.  See also the Alaskan Way Tunnel and Seawall project in the Seattle Department of Transportation 
and Utility Relocation Due to Alaskan Way Tunnel and Seawall projects in the CIPs for Seattle Public Utilities Water 
and Drainage and Wastewater.

1st Quarter 2002
4th Quarter 2016

BCL/Program Name: Customer Services & Energy Delivery - CIP

Utility Relocation due to Alaskan Way Tunnel and Seawall Project

Project ID: 8307

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: New Facility

 SR 99 / Battery St.
In more than one Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

MultipleNeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 23,979 43,887 64,975 78,743 57,955 39,795434 2,161 311,929

Project Total: 23,979 43,887 64,975 78,743 57,955 39,795434 2,161 311,929

0 0 0 0 0 0 0O & M Costs (Savings)
19,875 36,192 64,975 78,743 57,955 46,1572,161 306,058Spending Plan

Seattle City Light Fund 23,979 43,887 64,975 78,743 57,955 39,795 311,9292,161434

23,979 43,887 64,975 78,743 57,955 39,7952,161434Appropriations Total* 311,929

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project budgets funds the replacement and expansion of City Light's heavy-duty mobile equipment fleet.  It also 
funds the gradual replacement of light-duty vehicles owned by City Light, including those previously leased from the 
Fleets & Facilities Department.

1st Quarter 1979
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Vehicle Replacement

Project ID: 9101

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: New Facility

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 5,686 7,846 9,276 9,536 9,792 9,96141,003 5,968 99,068

Project Total: 5,686 7,846 9,276 9,536 9,792 9,96141,003 5,968 99,068

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 5,686 7,846 9,276 9,536 9,792 9,961 99,0685,96841,003

5,686 7,846 9,276 9,536 9,792 9,9615,96841,003Appropriations Total* 99,068

Start Date:
End Date:

This project continues to rebuild in seven remaining phases the underground distribution system in Viewridge.  The 
project replaces increasingly failure-prone aging equipment and direct buried cables with an encased duct bank system 
that improves service reliability, customer satisfaction, economic operating efficiencies and safety. Service reliability 
improvements begin in 2008 and are fully realized in 2012 when construction is complete. Service life for the new 
system is estimated at 40 years. This is a continuation of work from former project 8302.

1st Quarter 2011
4th Quarter 2016

BCL/Program Name: Customer Services & Energy Delivery - CIP

Viewridge - Underground Residential Distribution Rebuild

Project ID: 8388

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 277 8200 0 1,097

Project Total: 0 0 0 0 277 8200 0 1,097

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 277 820 1,09700

0 0 0 0 277 82000Appropriations Total* 1,097

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project upgrades existing distribution tie lines to allow additional capacity to be distributed between Canal 
Substation and Broad St Substation. It extends underutilized feeders from Canal Substation to the Warren Street crossing 
towers at the ship canal in Fremont. The larger conductors require enhancements to the towers' strength.  This upgrade 
allows anticipated load growth in Queen Anne, Interbay, and Magnolia to be loaded on Canal Substation rather than 
Broad St Substation.  It will contribute to helping with the increased loads in the South Lake Union area and at the 
Seattle Center. The project will install fiber optic communications lines.

1st Quarter 2007
4th Quarter 2008

BCL/Program Name: Customer Services & Energy Delivery - CIP

Warren Street Crossing Upgrade

Project ID: 8382

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 1,255 50 0 0 0 00 0 1,305

Project Total: 1,255 50 0 0 0 00 0 1,305

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 1,255 50 0 0 0 0 1,30500

1,255 50 0 0 0 000Appropriations Total* 1,305

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
-546-



City Light

Start Date:
End Date:

This project rebuilds in three phases the underground distribution system in Windermere. The project replaces 
increasingly failure-prone aging equipment and direct buried cables with an encased duct bank system that improves 
service reliability, customer satisfaction, economic operating efficiencies and safety. Service reliability improvements 
begin in 2009 and are fully realized in 2011 when construction is complete. Service life for the new system is estimated 
at 40 years.

1st Quarter 2011
4th Quarter 2015

BCL/Program Name: Customer Services & Energy Delivery - CIP

Windermere - Underground Residential Distribution Rebuild

Project ID: 8387

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL350
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 0 0 0 0 96 19211,762 0 12,050

Project Total: 0 0 0 0 96 19211,762 0 12,050

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 0 0 0 0 96 192 12,050011,762

0 0 0 0 96 192011,762Appropriations Total* 12,050

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

The Work Process Management System project implements baseline Maximo functionality to replace the Wintercress 
Maintenance application by moving 11 Wintercress databases into an integrated Maximo database, establishes interfaces 
with HRIS and Summit, recommends a strategy for supply-chain planning functions, and scopes the long-term objectives 
for work and asset management.  Wintercress currently supports a comprehensive maintenance program for Generation 
Plant Operations, Power Stations, and communications equipment.  Maximo provides additional functionality that will be
implemented in phases. City Light's Maximo implementation will help business units perform more efficient maintenance
and asset planning using current technology and improved business processes.

1st Quarter 2001
4th Quarter 2008

BCL/Program Name: Financial Services - CIP

Work Process Management System

Project ID: 9927

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL550
Project Type: Rehabilitation or Restoration

 System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 356 368 0 0 0 09,547 430 10,701

Project Total: 356 368 0 0 0 09,547 430 10,701

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 356 368 0 0 0 0 10,7014309,547

356 368 0 0 0 04309,547Appropriations Total* 10,701

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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City Light

Start Date:
End Date:

This project provides funds for alterations that preserve and enhance workplace efficiency. This project focuses on 
adapting interior building elements to support business processes and procedures of occupant work groups. Flooring 
replacements, interior remodeling, computer network cabling upgrades, uninterruptible power systems and computer 
flooring are examples of work that might be undertaken by this project.

1st Quarter 1999
4th Quarter 2012

BCL/Program Name: Power Supply and Environmental Affairs - CIP

Workplace and Process Improvement

Project ID: 9159

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: SCL250
Project Type: Rehabilitation or Restoration

System Wide
Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

99Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

City Light Fund Revenues 232 245 225 774 2,045 1,816397 135 5,869

Project Total: 232 245 225 774 2,045 1,816397 135 5,869

0 0 0 0 0 0 0O & M Costs (Savings)

Seattle City Light Fund 232 245 225 774 2,045 1,816 5,869135397

232 245 225 774 2,045 1,816135397Appropriations Total* 5,869

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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